

CHANGE ORDER

In-Scope

Out-of-Scope

Project: Mahoning St Milton

Change Order No.: 1

Date: 1/28/2026

Requisition No: IRRSC8-4-117

Contractor: Amentum

Regional PM: Andy Thornton

Contractor PM: Brian Radus

Description of Adjustment:

Reallocate funding from task 3018 to taks 1010

Reason / Justification for the Adjustment:

Original budget did not include the radiological support subcontractor time to develop and provide supplemental detail for the completion of their specific site work operation or prepare and provide supplemental documents for the health and safety plan.

Schedule Impact:

No scheudle impact is anticipated

Current Project Budget: \$ 372,832.55



Cost of Change Order:

| | | | |
|-------|------|----|------------|
| Task: | 1000 | \$ | - |
| | 1010 | \$ | 4,236.86 |
| | 1040 | \$ | - |
| | 2070 | \$ | - |
| | 3018 | \$ | (4,236.86) |
| | 4000 | \$ | - |
| | 4020 | \$ | - |
| | | | |
| | | | |
| | | | |
| | | | |

Change Order Amount: \$ -

New Project Budget: \$ 372,832.55

- Estimate Attached
- Work Plan Addendum Attached
- Revised Schedule Attached

| | |
|--|------------------|
|  | <u>1/28/2026</u> |
| Contractor Representative | Date |
|  | <u>2/2/26</u> |
| DEP Project Manager | Date |
|  | <u>2/2/26</u> |
| DEP Supervisor/Manager | Date |
|  | <u>2/2/26</u> |
| DEP ECP Manager/Division Chief | Date |
| James Smathers | <u>2/2/2026</u> |
| DEP Contract Officer | Date |

