
CLIMATE CHANGE ACTION PLAN 
  Proposed Timeline 
 

 
JAN 2011 Re-establish membership of Subcommittees 
 Nomination for Subcommittee Chairs 
1st Q 2011 Subcommittees meet to develop update to Action Plan 
DEC 2010 to 
MARCH 2011 Contractor selection and award process 
APRIL 2011 Contractor begins work  
2nd Q 2011 Discussions by Subcommittees (continued) 
3rd Q 2011 Discussions by Subcommittees (continued) 
OCT 2011 Subcommittees provide recommendations to full CCAC 
NOV 2011 CCAC votes to approve recommendations 
DEC 2011 Macroeconomic modeling analysis  
 
 
JAN 2012 Draft Action Plan is introduced   
FEB 2012 30 days for CCAC to comment on draft Action Plan 
MARCH to 
APRIL 2012 Revisions incorporated and DEP approval process begins 
APRIL 1 to 
MAY 31 2012 60 day Public Comment Period 
3rd Q 2012 Comment Response prepared and DEP approvals concurrent 
Mid-SEPT Final Report ready for printing 
 
 
OCT 9, 2012 Final Action Plan delivered to General Assembly, Governor’s Office 

and posted to CCAC Web page  
 

 


