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The Pennsylvania Department of Environmental Protection (DEP) has requested that SAIC 
Energy, Environment & Infrastructure, LLC (SAIC) prepare a work scope and pricing estimate 
for the completion of additional site characterization activities at the Hoff VC site in New 
Hanover Township, Pennsylvania (the Site).  Figure 1 (attached) depicts the area of the Site and 
Site features. 
 
The proposed additional site characterization activities include: 

 Installation of nested well screens within six newly installed bedrock monitoring wells 
(MW-1D, MW-2D, MW-3D, MW-4D, MW-5D, MW-6D),  

 Performance of borehole geophysics, straddle packer groundwater sampling, and nested 
well screen installation at two additional off-site bedrock wells located south of the Site 
on land owned by the Gibraltar Rock quarry company (OW-4 and OW-6), 

 Completion of two rounds of groundwater sampling on all the newly installed wells and 
the preexisting Good Oil property wells, and 

 Completion of a soil vapor intrusion study at 3 residential properties within the area of 
the Site.   

 
Tasks affected by this work scope are presented below in accordance with DEP work breakdown 
structure (WBS) task numbers.  
 
WBS-1010- Project Planning 
This task is revised to include the preparation of this work scope and change order request 
(Change Order 7) which has included research, subcontractor quote solicitations, nested well 
screen design efforts for the six existing bedrock wells, planning and coordination and other 
efforts to continue site, office, and field work on an expedited schedule.  Additional labor is also 
included in this task for ongoing project planning activities including review of geophysics and 
borehole log data for straddle packer work scope design and straddle packer data for nested well 
screen design at OW-4 and OW-6.  
 
Current funding for this task has been depleted and exceeded.  Additional funding will be needed 
to cover costs already incurred from the preparation of this work scope and change order request 
and to cover future planned efforts.  
 
WBS-2070- Report Preparation 
A Preliminary Draft Project Report was prepared by SAIC and submitted to DEP in June 2012 
that documented all site work completed up to that time.  Additional/new funding will be needed 
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to perform future reporting activities that will include the straddle packer sampling work and 
results, the nested well installations, groundwater monitoring activities, results of the soil vapor 
intrusion study, updates to figures and tables, etc.   
 
WBS-3000- Site Survey 
The existing well survey will need to be updated to account for the new top of casing elevations 
associated with the nested wells and off-site wells OW-4 and OW-6, which were not previously 
surveyed.   
 
Some of the initial Task 3000 funding remains but will not be adequate to complete the survey 
update.  Additional funding for this task is being requested to perform the survey update.  
 
WBS-3012- Groundwater Sampling 
Monitoring Well Groundwater Sampling 
DEP has requested that SAIC perform two rounds of groundwater sampling at all newly installed 
wells and the preexisting shallow wells at the Good Oil property.  This will include 35 or more 
wells during each sampling event. 
 
Samples collected from all monitoring wells will be obtained following the “micro-purging” 
procedures outlined below:  

 
1. Access the well and measure the depth to groundwater and total depth of well.  

Calculate the total well volume using the diameter of the well casing and the 
height of the water column.  

 
2. Lower pump, safety cable, tubing and electrical lines slowly (to minimize 

disturbance) to the targeted sampling depth using the depth to water meter to 
measure pump depth.  

 
3. Purge well:  start the pump at its lowest speed setting and slowly increase the 

speed until discharge occurs. Pumping rates should be adjusted, as needed, to 
match the yield of the well and minimize drawdown.   

 
4. Collect purge water in a graduated bucket to measure volume of water produced 

and the pumping rate.  Field indicator parameters (turbidity, temperature, specific 
conductance, pH, and DO) will be monitored using a typical water quality meter 
with flow through cell.  Parameters should be monitored and recorded 
immediately upon the beginning of purging and every three to five minutes 
thereafter. 

 
5. Purging will be considered complete and sampling may begin when three well 

volumes have been removed or when all the above indicator field parameters have 
stabilized.  Stabilization is considered to be achieved when three consecutive 
readings, are within the following limits: 

 turbidity (10% for values greater than 10 NTU) 
 DO (10%) 



Additional Site Characterization Work Scope 
Hoff VC Site - 3 - August 16, 2012 

  

 
Science Applications International Corporation 

 specific conductance (3%) 
 temperature (3%) 
 pH (± 0.1 unit) 

 
6. Samples will be collected by filling the laboratory glassware directly from the 

pump tubing discharge.  If the well yield is low, the well will be allowed to 
recover between periods of filling glassware.   

 
7. Prepare and secure labels to filled glassware.  Labels shall identify the time and 

date of sample collection, unique well identifier, the sampler, and the type of 
analysis requested.  

 

8. Remove pump and re-secure well.  Decontaminate pump using alconox or 
liquinox solution prior to reusing pump at the next sampling location. 

 
Details associated with the collection of the samples will be recorded on well sample forms that 
include information such as sample identification, dates/times, addresses, sampler, analyses, field 
parameter monitoring, water levels, and other field information. 
 
Well purge water will be treated with granular activated carbon (GAC) and discharged to the 
ground surface at the well head.  At wells where higher levels of contaminants are suspected 
(MW-4, MW-8, MW-14, MW-4D), purge water will instead be drummed for offsite disposal.  
Water samples will be submitted to the DEP Bureau of Laboratories (BOL) for analysis of 
volatile organic compounds (VOCs), 1,4-Dioxane, and potentially other contaminants of concern 
as determined by DEP within the required holding times. 
 
OW-4 & OW-6 Straddle Packer Sampling Work 
SAIC performed straddle packer groundwater sampling activities at the six new deep bedrock 
monitoring wells in June 2012.  A dual packer system with variable spacing options was utilized 
to isolate as many as five targeted fracture zones within each well.  DEP has requested that SAIC 
perform additional straddle packer sampling work at several additional wells (OW-4 and OW-6) 
located off-site on land owned by the Gibraltar Rock quarry company (Figure 1).   
 
The straddle packer groundwater sampling procedure was previously submitted to DEP in the 
June 5, 2012 Straddle Packer Groundwater Sampling Work Scope.  The same methodologies 
will be employed when performing the work at wells OW-4 and OW-6.  Target straddle packer 
zones will be determined by SAIC following the completion of borehole geophysics work at 
these wells (see WBS-3040 Geophysical Investigation below).  SAIC personnel will direct and 
oversee the straddle packer sampling and collect and help manage groundwater samples.  Purge 
water generated during the sampling process will be treated through new granular activated 
carbon and discharged to the ground surface at the well head.  Details associated with the 
collection of the samples will be recorded on well sample forms that include information such as 
sample identification, dates/times, addresses, sampler, sample depth, field indicator parameters, 
and other important information or observations.  
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The initial funding for this existing task was depleted and exceeded during the June 2012 field 
efforts.  Additional funding for this task is being requested to conduct the monitoring well 
groundwater sampling events (2) and additional straddle packer sampling work as proposed. 
 
WBS-3014- Indoor Air Sampling (Vapor Intrusion Study) 
In an email dated July 19, 2012 DEP requested SAIC complete a vapor intrusion study at the 
residences with high levels of chlorinated organic compounds in their well water.  During 
subsequent discussions with DEP it was determined the study would be completed at three 
residential properties including 318 Layfield, 322 Layfield, and the multi-tenant property (324-
332 Layfield).   
 
A preliminary review of home well sample data was performed and included the comparison of 
home well water sample results to the Residential Volatilization to Indoor Air Criteria (Table 1) 
of the of the DEP Land Recycling Program Technical Guidance Manual Section IV.A.4.  This 
exercise concluded that, although no chlorinated organic compounds detected in the home well 
samples exceeded the screening criteria; further investigation should be conducted based on the 
shallow depth to groundwater in existing and recently installed nearby monitoring wells (water 
levels 10 feet or less below grade). 
 
To evaluate the potential vapor intrusion risks, sub-slab soil gas samples will be collected from 
beneath the basement floor at each of the target properties.  If sub-slab sample analysis results 
exceed the applicable screening criteria, indoor air sampling will be conducted under a separate 
work scope and change order  
 
The vapor intrusion study will be conducted in accordance with the guidance and 
recommendations provided in the following with the PA DEP regulations taking precedent where 
conflicting guidance is provided: 

 

 DEP Land Recycling Program Technical Guidance Manual Section IV.A.4 
 U.S. EPA Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air Pathway 

from Groundwater and Soils (2002) 
 Interstate Technology and Regulatory Council Vapor Intrusion Pathway: A Practical 

Guideline (January 2007).   
 
Soil gas sample analysis results will be compared to both the EPA screening levels and the 
PADEP Criteria.  The guidance recommends, at a minimum, two quarterly sampling events 
(spring and winter) for soil gas and indoor air to account for seasonal variations and when worst 
case conditions are likely to exist.  For soil gas only, two sampling events can be conducted 
during the same season within two to four weeks of the initial sampling event if timing 
constraints are a factor.  The scope of this work plan proposes one fall soil gas sampling event 
(September 2012) and one winter soil gas sampling event (December 2012 or January 2013).   
 
Home Inspection and Planning Visits 
Home/building inspection and planning visits will be conducted at each target property and will 
include an occupant survey (to assess potential indoor emission sources and evaluate dwelling 
ventilation systems), monitoring the basement for organic vapors using a photo ionization 
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detector (PID), assessment of basement conditions, accessibility, and the determination of 
locations for the sub-slab soil vapor probes.   
 
The activities conducted during the Home Inspection and Planning Visits will be documented on 
individual survey forms designed for vapor intrusion investigations.  Additionally, a PID capable 
of detecting parts per billion concentrations of volatile organic compounds (VOCs) will be used 
to scan structure basements for background concentrations of VOCs in ambient air and potential 
soil gas emanating into the basements through cracks, drains, seams, etc. in floor slabs. 
 
Soil Gas Sub-slab Probe Installation 
Sub-slab soil gas probes will be installed in the basements of the targeted residences.  DEP 
guidance does not specify a minimum number of sub-slab probes or samples per structure.  EPA 
guidance recommends a series of small diameter holes into which probes are installed at 
locations closer to the center of the slab and well away from the edges where dilution is likely to 
occur.  EPA also recommends collecting sub-slab samples at several locations in order to obtain 
representative values.  Sub-slab soil gas probes will be installed at a frequency of one probe for 
every 300 square-feet of basement area (20’x 15’).  This is expected to result in the installation 
of 2 to 3 sub-slab probes per structure.  If a functioning radon mitigation system is present at any 
of the properties, an air sample will be collected from the abatement system effluent in lieu of 
installing sub-slab probes.   
 
The sub-slab probes will be installed at locations determined during the Home Inspection and 
Planning Visit.  At selected basement locations, a small hole (1-inch diameter) will be drilled 
through the concrete floor slab and approximately four inches into the sub-base material.  A pre-
constructed stainless steel screen implant (3-inch length) and stainless steel tube will then be 
inserted into the open hole and positioned to monitor the space directly below the floor slab or 
sub-base aggregate as recommended by EPA.  The space between the probe and concrete floor 
will be sealed with cement to prevent short circuiting.  The top of the probe will be finished flush 
with the concrete floor pad and secured with a threaded plug that can be removed for attachment 
of sampling fittings.   
 
One of the residences is an older farmhouse structure and may not have an improved floor (dirt 
floor).  In this instance, one or more soil vapor implants will be installed into the subsurface 
below the dirt floor using a two-inch bucket hand auger.  The implants will be approximately 
six-inches in length, constructed of a stainless steel mesh, and attached to one-quarter inch 
Teflon lined poly tubing.  The implants will be installed several feet below the floor surface (if 
bedrock is not present) and above the water table.  The annular space of the borehole 
surrounding the implant screen will be backfilled with small diameter glass beads.  A mixture of 
bentonite and sand will be used to fill the remainder of the borehole to just below grade.  The soil 
vapor implant will be completed in a small, flush-mount manhole that is level with grade and the 
end of the tubing within the manhole will be properly capped.    
 
SAIC will prepare sub-slab probe/soil vapor implant construction logs that document the 
construction of the probes and vapor points and other observations recorded/noted during 
installation.   
 



Additional Site Characterization Work Scope 
Hoff VC Site - 6 - August 16, 2012 

  

 
Science Applications International Corporation 

 
Sub-slab Soil Gas Sampling Events 
Two sub-slab soil gas sampling events are proposed, one in the fall of 2012 and one during the 
following colder winter months.  This first sampling event will be conducted approximately one 
week after the probes and well points have been installed.  Sampling will be performed by 
connecting 6-liter evacuated Summa® passivated canisters to the probes (or implants).  Prior to 
initiating the sampling process, the probes (or implants) will be purged of stagnant air and the 
basement background air and soil vapor from within the probes will be scanned with a PID to 
gauge the levels of ambient volatile organic vapors.  Each soil gas sample will be collected as a 
grab sample over a period of one hour.  The potential for leakage of atmospheric air or 
background contaminants into the sample will be addressed by using helium gas as a tracer.  
Helium will be discharged into a shroud emplaced around the sampling point, Summa® canister, 
and associated sample tubing.  The presence of a helium atmosphere within the shroud will be 
monitored with an appropriate gas detector.  Details associated with the collection of samples 
will be recorded on a standard soil vapor sample field form and will include information such as 
canister ID number, location, temperatures, initial pressure, sample collection time, final 
pressure, helium monitoring, and any other relevant or pertinent information.    
 
Soil gas samples will be analyzed for chlorinated VOCs and helium by a commercial laboratory 
capable of performing the helium analysis (e.g. Eurofins, formerly Lancaster Laboratories, Inc of 
Lancaster, Pennsylvania) under subcontract with DEP.  SAIC will obtain the required sample 
containers and calibrated flow controllers for the samples from the laboratory.  Samples will be 
transported by SAIC/Lancaster Labs under formal chain of custody procedure and will be 
submitted for analysis of VOCs by USEPA Method TO-15 and will also include helium by 
ASTM D1946.  Quality assurance samples will be analyzed for the same analytical suite as the 
regular samples and will consist of duplicate samples at a rate of 10% (1 duplicate for every 10 
regular samples), an ambient air blank sample each day covering the time span of the regular 
sample collection, and one trip blank sample. 
 
New funding is being requested to perform the above Task 3014 activities. 
 
WBS-3030- Monitoring Point Installation 
Nested Well Installations 
DEP has requested the installation of nested well screens within the recently installed deep 
bedrock monitoring wells (MW-1D, MW-2D, MW-3D, MW-4D, MW-5D, and MW-7D).  The 
purpose of the nested wells is to target specific water bearing fracture zones for sampling and 
monitoring.   
 
Currently the monitoring wells are constructed as six-inch diameter open borehole wells with 
six-inch steel casing extending to a depth of approximately 40 feet below grade.  Two nested 
wells consisting of two-inch diameter PVC screen and riser pipe will be installed at each 
monitoring well.  The attached table presents the proposed screened depths and general well 
construction details for each nested well.  The proposed well screen intervals were selected to 
enable monitoring of several, separate water bearing zones at each well.  The screened intervals 
were determined from review of straddle packer sample results, field data, borehole geophysics 
information, and drilling logs. 



Additional Site Characterization Work Scope 
Hoff VC Site - 7 - August 16, 2012 

  

 
Science Applications International Corporation 

 
SAIC proposes to construct the nested well screens by the following sequence: 

1. The lower portion of the borehole will be backfilled with bentonite chips or a cement grout to 
approximately 2 feet below the proposed lower screen depth.  Sufficient time must be allotted to 
allow chips to hydrate and expand or for the grout to begin setting up.  The depth of the well 
materials shall be routinely monitored via a tremie pipe (if used for material placement) or a 
weighted tag line. 

2. Approximately 2 feet of coarse sand (#2 or greater) will be placed above the bentonite chips. 

3. Lower Screen: 2-inch diameter, threaded, schedule 40 screen and riser pipe will be slowly 
lowered into the well to the target depth.  The screen shall be 40-slot (0.04 inch) with a threaded 
end cap or sump attached to the bottom.  Following installation to target depth the riser pipe shall 
be labeled with the appropriate well name and screen depth. 

4. A sand pack shall be emplaced around the lower screen.  The sand pack shall consist of coarse 
sand (#2 or greater) and shall be slowly poured into the borehole.  The sand pack shall extend 
approximately 2 feet above the top of the lower screen interval. 

5. A 3 foot seal shall be emplaced above the lower screen sand pack using bentonite chips. 

6. A pre-mixed bentonite slurry (Volclay or similar) shall be placed via tremie pipe above the 
bentonite chips to a depth of approximately 4 feet below the bottom of the upper screen depth. 

7. Approximately 2 feet of bentonite chips shall be placed above the bentonite slurry. 

8. Approximately 2 feet of coarse sand (#2 or greater) shall be placed above the bentonite chips. 

9. Upper Screen: 2 inch diameter, threaded, schedule 40 screen and riser pipe will be slowly 
lowered into the well to the target depth.  The screen shall be 40 slot (0.04 inch) with a threaded 
end cap or sump attached to the bottom.  Following installation to target depth the riser pipe shall 
be labeled with the appropriate well name and screen depth. 

10. A sand pack shall be emplaced around the upper screen.  The sand pack shall consist of coarse 
sand (#2 or greater) and shall be slowly poured into the borehole.  The sand pack shall extend 
approximately 2 feet above the top of the upper screen interval. 

11. A 3 foot seal shall be emplaced above the upper screen sand pack using bentonite chips. 

12. A premixed bentonite slurry (Volclay or similar) shall be placed via tremie pipe above the 
bentonite chips to a depth of approximately 20 feet below the top of the PVC well casings. 

13. The remaining 20 feet of the borehole annulus is to be filled with a Portland cement/bentonite 
grout to 6 inches below the top of the PVC well casings to secure the well materials and prevent 
upward expansion at the top of the well. 

 
A construction diagram for a typical nested well is attached.  Well water displaced from the well 
during the nested well screen installation will be captured at the wellhead in a containment 
structure or directly routed into 55-gallon drums or a poly-tote container.  The well water will 
then be pumped through a GAC unit containing fresh carbon and discharged to the ground 
surface.  Water from MW-4D is expected to contain higher contaminant concentrations and will 
instead be containerized in 55-gallon drums for later removal and proper disposal by an IDW 
subcontractor. 
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Nested well installations are also planned at off-site wells OW-4 and OW-6.  The design and 
installation of the nested well screens in these wells will be performed following the completion 
of the borehole geophysics and straddle packer sampling work that is currently scheduled to be 
conducted at these wells in the near future.  
 
Current funding for this task has been nearly depleted.  Additional funding is being requested to 
complete these additional Task 3030 activities.   
 
WBS-3040- Geophysical Investigation 
Borehole geophysics were performed on the six new deep bedrock monitoring wells following 
installation in April 2012.  DEP has requested the performance of additional borehole 
geophysical logging at the two off-site wells OW-4 and OW-6.      
 
A suite of borehole geophysical logs will be conducted to provide information related to 
character (porosity and permeability) and thickness of geologic units, location and strike and dip 
of fractures/joints and lithologic contacts, location of water producing and water receiving zones, 
and the direction and rate of vertical flow within the borehole.  The specific logs will include: 

 Caliper, 
 Natural Gamma, 
 Conductivity 
 Normal Resistivity, 
 Temperature, 
 Heat Pulse Flow, 
 Acoustic Televiewer 

 
Upon completion of the logging fieldwork, a data package will be produced that will include the 
logs with analysis/interpretation.   
 
Current funding for this task has been depleted.  Additional funding is being requested to 
complete the additional borehole geophysics work at OW-4 and OW-6. 
 
WBS-3080- Investigation Derived Waste (IDW) Disposal 
IDW is expected to be generated during several different phases of the additional 
characterization work.  Monitoring well purge water will be generated, containerized, and 
disposed from selected wells during the groundwater sampling events under Task 3012 and the 
nested well installation work under Task 3030.  The purge water will be containerized in 55-
gallon drums and temporarily staged at the Henkels & McCoy facility pending removal and 
disposal.  The drummed water will be removed and disposed by Veolia Environmental Services, 
Inc. at the Environmental Recovery Corporation facility in Lancaster, PA under the existing 
waste profiles.   
 
Current funding for this existing task has been nearly depleted.  Additional funding is being 
requested to complete the additional Site characterization work activities.   
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COST ESTIMATE  
 
The cost for the above work scope items discussed above is presented in the attached summary 
table and is summarized by DEP Work Breakdown Structure (WBS) Tasks.   
 
SCHEDULE 
 
SAIC has already begun planning and coordinating the proposed additional Site characterization 
activities.  The borehole geophysics work at offsite wells OW-4 and OW-6 has been completed 
and straddle packer sampling work at those wells is scheduled for the week of August 20th.  
SAIC is currently working on the straddle packer sampling strategy for the individual wells and 
is soliciting bids from well installation contractors for the installation of the nested well screens 
so that work can be completed in late August or early September 2012.  Other activities will be 
initiated upon the issue of funding for the proposed tasks.     
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Proposed Nested Well Screens
Hoff VC Site

New Hanover Township, Montgomery County, Pennsylvania

Well Well Screen Casing Total Depth Screened Top of Casing Top of Screen Bottom of Screen Latitude Longitude
Diameter Length Length of Well Interval Elevation Elevation Elevation Notes:

AMSL AMSL AMSL
(inches) (feet) (feet) (fbg) (fbg) (feet) (feet) (feet)

Monitoring
Well

MW-1D-Upper 2 150 40 200 50 - 200 419.5 369.5 219.5 40.329534 -75.554923 Opening: 0.040 Slot

MW-1D-Lower 2 60 40 300 240 - 300 419.1 179.1 119.1 40.329540 -75.554902 Opening: 0.040 Slot

MW-2D-Upper 2 70 40 120 50 - 120 416.2 366.2 296.2 40.329233 -75.555992 Opening: 0.040 Slot

MW-2D-Lower 2 30 40 230 200 - 230 416.6 216.6 186.6 40.329245 -75.555981 Opening: 0.040 Slot

MW-3D-Upper 2 60 40 110 50 - 110 410.6 360.6 300.6 40.328311 -75.553442 Opening: 0.040 Slot

MW-3D-Lower 2 30 40 180 150 - 180 411.2 261.2 231.2 40.328322 -75.553425 Opening: 0.040 Slot

MW-4D-Upper 2 30 40 120 90 - 120 405.9 315.9 285.9 40.328022 -75.555506 Opening: 0.040 Slot

MW-4D-Lower 2 30 40 250 220 - 250 400.6 180.6 150.6 40.329470 -75.557766 Opening: 0.040 Slot

MW-5D-Upper 2 40 40 95 55 - 95 400.9 345.9 305.9 40.329433 -75.557775 Opening: 0.040 Slot

MW-5D-Lower 2 50 40 190 140 - 190 412.5 272.5 222.5 40.329506 -75.556714 Opening: 0.040 Slot

MW-7D-Upper 2 70 40 155 85 - 155 384.3 299.3 229.3 40.328014 -75.557582 Opening: 0.040 Slot

MW-7D-Lower 2 30 40 210 180 - 210 385.3 205.3 175.3 40.328042 -75.557553 Opening: 0.040 Slot



Nested Well Screen - General Construction Diagram
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