
WBS
Current Task 

Authorization

Est. Remaining 
Funding

(as of 12/25/21)

Change Order 5 
Funding Request

New Total 
Authorization

Task 1000- Project Management 4,231.67$                     1,518.54$                     $0.00 4,231.67$                  
Task 1010- Project Planning 15,403.53$                  1,250.16$                     $0.00 15,403.53$                
Task 1020-File/Document Review 12,916.94$                  1,022.26$                     $0.00 12,916.94$                
Task 1040 - Procurement 2,559.31$                     391.35$                        $0.00 2,559.31$                  
Task 2070 - Report Prep 20,863.21$                  8,683.73$                     $0.00 20,863.21$                
Task 2200 - Project Meetings 2,509.37$                     1,213.64$                     $0.00 2,509.37$                  
Task 3000 - Site Survey/Utility Markout 3,721.68$                     607.76$                        $1,097.66 4,819.34$                  
Task 3011 - Soil Sampling 20,415.70$                  20,415.70$                  ($1,097.66) 19,318.04$                
Task 3012 - Groundwater Sampling 4,602.61$                     -$                              $0.00 4,602.61$                  
Task 3080 - IDW Disposal 1,678.86$                     -$                              $0.00 1,678.86$                  

Totals 88,902.88$                  35,103.14$                  (0.00)$                          88,902.88$                
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