
 

 
 Energy Transfer Marketing & Terminals L.P.   |  Marcus Hook Terminal   |   100 Green Street   |   Marcus Hook, PA 19061|   (610) 859-1279 

Via Electronic Mail 
 
January 10, 2024 
 
David Smith 
PA Department of Environmental Protection 
Southeast Regional Office 
Bureau of Air Quality 
dssmith@pa.gov  
 
RE: Energy Transfer Marketing & Terminals L.P. – Marcus Hook Terminal 
 Marcus Hook Borough, Delaware County 

Plan Approval 23-0119J: Plan Approval Extension Request 
 
Dear Mr. Smith: 
 
Energy Transfer Marketing & Terminals L.P. (ETMT) submits this letter to request a Plan Approval 
Extension for Plan Approval 23-0119J for the Marcus Hook Terminal.  Please note that this letter is 
intended to update and supersede our letter dated November 17, 2023, in which ETMT requested 
an extension to the date for commencement of construction of the sources authorized under Plan 
Approval 23-0119J.  ETMT has decided to commence construction at this time, and therefore is no 
longer requesting an extension on that basis; however, Plan Approval 23-0119J expires on February 
12, 2024, and therefore a plan approval extension is requested to allow for the completion of 
construction in accordance with Condition B.006(b) of the Plan Approval. 
 
ETMT is planning to begin foundation work for the sources authorized by Plan Approval 23-0119J 
during the week of January 29, 2024.  The construction schedule for this project, which is included 
as an attachment to this letter, indicates that construction will require a 3-year timeframe.  ETMT 
respectfully requests PADEP to currently authorize an 18-month extension to Plan Approval 23-
0119J until August 12, 2025.  
 
The emission sources proposed as a part of Plan Approval 23-0119J will continue to meet current 
Best Available Control Technology (BACT) Standards.  A BACT analysis was recently reviewed 
by PADEP for the pending Plan Approval 23-0119K application, and the requirements of Plan 
Approval 23-0119K will apply to Plan Approval 23-0119J sources. Therefore, no further analysis 
is needed. 
 
A copy of the Plan Approval Extension Form, the Air Quality Fee Schedule, and the anticipated 
construction schedule is attached to this letter as well as a copy of the previously submitted check 
for $750.   
 
  





 

 
 

Plan Approval Extension Form 
  





Source ID Source Name Installed/Startup Date Reason for Extension

103 NSPS Subpart VVa Fugitive Equipment Leaks Not built Construction has not been completed

124 Refrigerated Ethane Storage Tank (600,000 bbl) Not built Construction has not been completed

125 Refrigerated Ethane Storage Tank (600,000 bbl) Not built Construction has not been completed

141 WSAC Systems (2) Not built Construction has not been completed

C04 Project Phoenix Cold Flare Not built Construction has not been completed

FML01 Natural Gas Not built Construction has not been completed

FML02 Process Gas Not built Construction has not been completed

Z01 NSPS Subpart VVa Fugitive Equipment Not built Construction has not been completed

Z141 WSAC Systems Fugitive Emissions Not built Construction has not been completed

ZC04 Project Phoenix Cold Flare Fugitive Emissions Not built Construction has not been completed
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Air Quality Fee Schedule 
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AIR QUALITY FEES FOR PENDING* OR ISSUED** PLAN APPROVAL 

Company Information 

Federal Tax ID: 23-310-2655 
Firm Name: Energy Transfer Marketing & Terminals 
L.P.

Permit # (If any): 23-0119J  Facility Name: Marcus Hook Terminal 

Municipality: Marcus Hook Borough  County: Delaware 

Contact Person Name: Lisa Garcia Telephone Number: 713-989-7762 

E-mail: lisa.garcia@energytransfer.com

Pending or Issued Plan Approval *** 

Line # 
Check the 

appropriate 
boxes below 

Type of Authorization 
Fee  

2021 - 2025 
Total 
Fees 

1 Minor Modification $1,500 

2 Extension $750 $750

3 Transfer of Ownership $750 

4 Significant Modification, Ambient Impact Analysis $9,000 

5 
Significant Modification, Reassessment of Control 

Technology 
$2,500 

* Pending plan approval is such that the Department has completed the technical review and published a notice in
the Pennsylvania Bulletin. This is applicable only to Lines 4 and 5.

** Issued plan approval is such that the conditions of the plan approval have not been incorporated into an operating 
permit. 

*** Pay maximum amount of fee when one or more authorizations are requested. For example, when a minor 
modification of a plan approval and a transfer of ownership are needed, please pay only the highest amount of 
fee ($1,500).  



Anticipated Construction Schedule 
 

 January 2024 – Begin tank foundation  
 February 2024 – Finalize detailed engineering design 
 May 2024 – Procurement of critical equipment 
 June 2024 – Initiate utility upgrades  
 December 2024 – Equipment construction 
 June 2026 – Energize PDC  
 October 2026 – Tank mechanically complete 
 January 2027 – Complete all construction activities and begin system commissioning and startup 
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Attachment 3 
APCA Compliance Review Form 

Subsidiaries with Operations in Pennsylvania of 
 Parent Energy Transfer L.P. of Applicant Energy Transfer Marketing & Terminals L.P. 

October 2023 
 

 
Entity Name 

 
Entity Main Address 

Domestic 
Jurisdiction 

 
Taxpayer ID 

 
Relationship to Applicant 

 
Sunoco Pipeline L.P. 

8111 Westchester Drive 
Dallas, TX 75225 

TX 23-3102656 
 

 
Indirect subsidiary of ultimate parent 

 
Regency Marcellus Gas Gathering LLC 

101 West Third Street, 3rd Flr 
Williamsport, PA 17701 

DE 27-2142725 
 

 
Indirect subsidiary of ultimate parent 

ETC Production LLC 8111 Westchester Drive 
Dallas, TX 75225 

DE 88-1911493 Indirect subsidiary of ultimate parent 
 

ETC Northeast Pipeline LLC 6051 Wallace Road Ext., Suite 
300 Wexford, PA 15090 DE 26-2863396 Indirect subsidiary of ultimate parent 

ETC Northeast Field Services LLC 6051 Wallace Road Ext., Suite 
300 Wexford, PA 15090 DE 35-2497449 Indirect subsidiary of ultimate parent 

ET Rover Pipeline LLC 1300 Main Street, Houston, 
TX 77002 

DE 46-5655475 Indirect subsidiary of ultimate parent and Member 
Rover Pipeline LLC joint venture 

Rover Pipeline LLC 1300 Main Street, Houston, 
TX 77002 

DE 47-1958303 Joint Venture of ET Rover Pipeline LLC, and non-
affiliated company, AE-MidCo Rover, LLC 

 
 

 
 




