

June 21, 2017

Mr. Gary Latsha
Inspector Supervisor
PA Department of Environmental Protection
Pottsville District Mining Operations
5 West Laurel Boulevard
Pottsville, PA 17901

**SUBJECT: New Hope Crushed Stone Quarry
Revised April and May CAP Data
Compliance Order No. 16-5-032-N
Noncoal Permit No. 7974SM3
Solebury Township, Bucks County
EarthRes Project No. 011012.015**

Dear Mr. Latsha:

On behalf of New Hope Crushed Stone & Lime Company (NHCS), EarthRes Group, Inc. (EarthRes) is providing revised Corrective Action Plan (CAP) data for April and May 2017. The data is being provided in response to our recent discussions at our onsite meeting at NHCS on June 13, 2017.

If you have any questions or need any additional information, please contact me at (215) 766-1211.

Sincerely,
EarthRes Group, Inc.



Louis F. Vittorio, Jr., P.G.
Vice President

Enclosure: Revised April and May 2017 CAP Data
cc: Ms. Christina Cursley, NHCS

April:

NHCS working days 20

Road widening 2
Busick repair 1
Road to west 1
Inclement weather 3
Moving dirt 13

Dirt

Moving dirt 13
Required tons 27,300

Actual tons moved 19,671

Shortage 7,629

Hours

Reclamation days(minus bad weather) 17
Required hours 476

Actual hours 433

Shortage 43

Notes:

April had 3 day with significant rain, but precipitaion was observed on 12 days

May:

NHCS working days 22

Stream 1
Road to west 8
Inclement weather 4
Moving dirt 9

Dirt

Moving dirt 9 days
Required tons 18,900

Actual tons moved 17,698

Shortage 1,202

Hours

Reclamation days(minus bad weather) 18
Required hours 504

Actual hours 638

Overage 134

Notes:

May had 4 days with significant rain, but precipitations was observed on 14 days