

April 15, 2014

CLIMATE CHANGE PROGRAM ACTIVITIES
Proposed Timeline

April/May 2014	Identify potential contractors who may prepare the Climate Change Impact Assessment Report; reach out to contractors
June 2014	CCAC meeting, continue process for selection of work plans for the 2015 Climate Change Action Plan (Update). Identify expectations for Climate Change Impact Assessment Report
July 2014	Sign a contract to prepare the Climate Change Impact Assessment Report
August 2014	CCAC Meeting
October 2014	CCAC Meeting
December 2014	CCAC Meeting
January 2015	Draft Climate Change Impact Assessment Report due to Department for preliminary review
February 2015	Draft Climate Change Impact Assessment Report distributed to CCAC
February 2015	CCAC Meeting; Climate Change Impact Assessment Report comments submitted to contractor
March 2015	Final Climate Change Impact Assessment Report delivered to Department
April 2015	CCAC Meeting; Editing of work plans along with updating and editing of action plan chapters
April 2015	Work plans submitted to macroeconomic analysis contractor
April 9, 2015	Final Impact Assessment Report delivered to General Assembly, Governor's Office and posted to CCAC Web page
June 2015	Macroeconomic draft modeling analysis complete
June 2015	CCAC Meeting; Drafting of Update
August 2015	Draft Update to CCAC for review
Sept 2015	CCAC Meeting; Final Update complete
October 9, 2015	Final Climate Change Action Plan delivered to General Assembly, Governor's Office and posted to CCAC Web page