



Bureau of Clean Water



DEP Agricultural Advisory Board Meeting

Chapter 102 ePermitting Update

August 27, 2020

Tom Wolf, Governor

Patrick McDonnell, Secretary

Chapter 102 ePermitting Schedule

- Requirements Gathering began June 2018
- User Acceptance Testing (UAT) began June 2, 2020 and ended June 26, 2020
- July 2 Go Live delayed
- Working towards a successful Go Live

Chapter 102 ePermitting

- Phase 1: PAG-02 New & Amendment
- Phase 2: NPDES IP New & Amendment
PAG-02 Renewal
- Phase 3: NPDES IP Renewal
E&S Permit New & Amendment
- Phase 4: ESCGP-3 New, Amendment & Renewal
E&S Permit Renewal
- Future: Paper amendment & renewals, NOT, and
PAG-01

Chapter 102 ePermitting Go Live

- Create instructions guide
- Create reviewer guide
- Create SOPs, including Fact Sheet
- Create webpage
- Create User Guide
- Create internal and external training

Chapter 102 ePermitting Go Live

- UAT before Go Live
- Transition Plan
 - Potential transition period
 - After transition period, no paper NOIs accepted

Chapter 102 ePermitting

- Demonstration



pennsylvania
DEPARTMENT OF ENVIRONMENTAL
PROTECTION



Bureau of Clean Water

Nathan R. Crawford, P.E.

Stormwater Construction Section

NPDES Permitting Division

Bureau of Clean Water

717-783-9726

nathcrawfo@pa.gov