



September 18, 2025

Mr. Brian Radus, Program Manager  
 Amentum Environment & Energy, Inc.  
 Twin Towers, Suite 301  
 4955 Steubenville Pike  
 Pittsburgh, PA 15205

**RE: Mahoning Street Milton Site (IRRSC8-4-117), Notice to Proceed**

Dear Mr. Radus:

Under the terms of Agreement **SAP#4000026395**, the Department is pleased to issue this Notice to Proceed to Amentum Environment & Energy, Inc. (Amentum E&E) for completing the tasks described in the *Mahoning Street Milton Site Work Plan* dated September 8, 2025. The authorized total budget for this project is **not to exceed \$372,832.55**. Likewise, no expenditures over the established individual task budgets described below are authorized without prior written approval from the Department.

Task	Task Description	Current Authorization	NTP Authorization	Total Authorization
1000	Project Management	\$ -	\$ 50,678.76	\$ 50,678.76
1010	Project Planning	\$ 10,188.51	\$ -	\$ 10,188.51
1040	Procurement	\$ -	\$ 8,571.56	\$ 8,571.56
2070	Report Preparation	\$ -	\$ 23,158.32	\$ 23,158.32
3018	Radiological Survey	\$ -	\$ 87,926.90	\$ 87,926.90
4000	Waste Collection / Staging	\$ -	\$ 148,403.50	\$ 148,403.50
4020	Waste Transport & Disposal	\$ -	\$ 43,905.00	\$ 43,905.00
	Totals =	\$ 10,188.51	\$ 362,644.04	\$ <b>372,832.55</b>

Task Authorizations shown are reimbursed on a T&M basis.

Change orders are required to modify approved work and/or authorize a change to established task authorizations. Please continue to coordinate all site-related activities through the regional project officer. If you have any questions regarding this letter, please do not hesitate to contact me.

Sincerely,

James Smathers  
 Contract Manager  
 Remediation Contracts Management Section

Cc: Andy Thornton – PADEP-NCRO (email)  
 Randy Farmerie – PADEP-NCRO (email)  
 Brett Shamory – PADEP-BECB-CO  
 Bryan Werner – PADEP-BRP  
 File