



---

110 ALLAN STREET  
LOWER BURRELL  
PENNSYLVANIA 15068

---

TELE: 724-594-0326  
FAX: 724-594-0328

---

[WWW.STREAMLINEENGINEERING.NET](http://WWW.STREAMLINEENGINEERING.NET)

April 11, 2025

Project 21-109

Ms. Anne Fox  
Senior Resource Conservationist  
Allegheny County Conservation District  
317 East Carson Street, Suite 119  
Pittsburgh, Pennsylvania 15219

RE: Quaker Valley School District New High School Campus  
ACCD File Number: ESP- 04006, NPDES Permit Number: PAD020098  
Leet Township, Leetsdale Borough, & Edgeworth Borough, Allegheny County PA

Dear Ms. Fox:

This letter is to request a 60-day extension to address the Conservation District's comments dated March 3, 2025 for the above permit application. Streamline is requesting that the new deadline for responses is July 1, 2025. The extension is requested for the following reasons:

1. The project is a complex project which requires a construction manager for staging. Quaker School District plans to hire a construction manager in May. The construction manager will need time to be familiar with the project, and Streamline would like to coordinate with the construction manager on the staging of the project to prepare the responses to ACCD.
2. Quaker Valley School District is addressing the USACE's comments concerning avoidance and mitigation measures on the Muotta House and need additional time to address this item.
3. Streamline just submitted a response to DEP's and USACE's comments on April 8, 2025, for the wetland and stream impacts. Streamline wants to see if DEP and USACE approves the project without requiring a major revision of the design.
4. I, the undersigned, have been the lead engineer on the preparation of the NPDES and Joint Permit Applications and will be away in the end of April to end of May for personal and health related reasons. I will need the extra time to prepare the responses when I return.

The extra time will help generate the responses that ACCD is requesting to make a determination. Well prepared responses will save additional back and forth between QVSD and ACCD.

Ms. Anne Fox, Senior Resource Conservationist  
Quaker Valley School District New High School Campus  
ACCD File Number: ESP- 04006, NPDES Permit Number: PAD020098  
Leet Township, Leetsdale & Edgeworth Boroughs, Allegheny County PA

April 11, 2025  
Project No. 21-109

Thank you in advance for ACCD's consideration for the time extension. Please feel free to contact Streamline Engineering, Inc., at 724-594-0326, or [mfrech@streamlineengineering.net](mailto:mfrech@streamlineengineering.net) regarding this matter.

Respectfully submitted,  
STREAMLINE ENGINEERING, INC.



Martha L. Frech, P.E.  
President

Cc: Charlie Gauthier – Quaker Valley School District  
Geoff Phillips – Phillips & Associates, Inc.