

October 6, 2022



Ms. Sharon Svitek
Pennsylvania Department of Environmental Protection
Southwest Regional Office
Waste Management Program
400 Waterfront Drive
Pittsburgh, Pennsylvania 15222-4745

Subject: Westmoreland Sanitary Landfill, LLC – Sanitary Landfill
Consent Order and Agreement Executed February 13, 2020
Quarterly Progress Report – Q3 2022
Rostraver Township, Westmoreland County, Pennsylvania.
PADEP Permit No. 100277

Westmoreland Sanitary Landfill, LLC is providing this copy of this Quarterly Progress Report (Progress Report) in accordance with Corrective Action Paragraph 19 of the Consent Order and Agreement executed on February 13, 2020.

Should you have any questions or need any additional information, please do not hesitate to contact Michael Zucatti of Noble Environmental at (717) 448-5613 or Brian Stewart of Noble Environmental at (412) 576-2236.

Sincerely,

A handwritten signature in black ink, appearing to read "MEZ".

Michael E. Zucatti, P.E.
Director of Engineering

A handwritten signature in blue ink, appearing to read "BES".

Brian E. Stewart, P.E.
VP of Engineering

cc: Mr. Rich Walton, Westmoreland Sanitary Landfill – 1 Copy (electronic)

This Quarterly Progress Report (Progress Report) has been prepared as required by Corrective Action Paragraph 19 of the Consent Order and Agreement (COA) executed February 14, 2020. The following sections present a description of actions to achieve compliance with the COA, activities planned for the next calendar quarter, applicable material problems or delays, leachate disposal and a summary of any marketing correspondence with alternative appropriately permitted disposal facilities.

Compliance Actions

WSL continued to discuss delivery timelines for equipment and materials for the installation of the evaporator and leachate conveyance system upgrades. Upon receiving approval of Permit Modification #1, WSL will initiate ordering equipment and begin construction in accordance with the COA.

Next Quarter Planned Activities (Q4 2022)

During the next calendar quarter, WSL anticipates coordinating material purchases for the leachate evaporator. Additionally, WSL intends to continue to market appropriately permitted leachate disposal and explore other options for offsite pre-treatment facilities. Prior to initiating disposal at any new facility, WSL will request written approval from the PADEP in accordance with Correction Action Paragraph 5. WSL anticipates receiving approval from the PADEP for Permit Modification #1.

Material Problems or Delays

There were no material problems or delays related to performing Corrective Actions required by the Consent Order this quarter.

Leachate Disposal

The following table presents a summary of leachate hauled offsite for disposal during this quarter. All leachate was disposed of at an appropriately permitted facility as identified in the table below and a letter of acceptance from the facility was previously provided to the PADEP as part of Permit Modification #1 submitted to the PADEP on February 19, 2020.

Table 1 – Quarterly Summary of Leachate Disposal

Month / Year	Leachate Disposal Volume (gal)	Disposal Location
July 2022	15,108 349,947	Westerly Johnstown
August 2022	1,024,740 240,418	Alliance Johnstown
September 2022	666,214 585,318	Alliance Johnstown
Quarterly Total	2,881,748	-

Marketing

WSL entered into an agreement with the Johnstown Redevelopment Authority (JRA) at their Dornick Point Sewage Treatment Plant in West Taylor Township, Cambria County in February 2022. WSL hauled to this facility throughout the entire third quarter. WSL also initiated treatment to the Alliance Treatment facility in Alliance, Ohio. WSL previously had approval from the PADEP to haul and dispose at this facility. WSL has continued to explore disposal at other facilities and will also do so during the next calendar quarter.