

**Schedule for completion of the EPA Chesapeake Bay TMDL
And PA's Watershed Implementation Plan**

- November-December, 2009: EPA hosts 15 public meetings throughout the Bay watershed to start the public dialog on the Bay TMDL.
 - May 3, 2010: CBAC meeting, (Susquehanna Room, South Central Regional Office, 909 Elmerton Avenue, Harrisburg)
- June 1, 2010: States and the District submit Preliminary Draft Watershed Implementation Plans (Phase 1) with target loads by source sector and Bay segment drainage to EPA.
 - July 7, 2010: CBAC meeting, (Susquehanna Room, South Central Regional Office, 909 Elmerton Avenue, Harrisburg)
- July 15, 2010: PSC reviews the initial draft Bay TMDL package; provides specific directions to WQGIT on requested changes.
- August 1, 2010: States and the District submit Revised Draft Plans to EPA.
- August 15-October 15, 2010: Bay TMDL public review and second round of public meetings.
 - October 4, 2010 CBAC meeting, (Susquehanna Room, South Central Regional Office, 909 Elmerton Avenue, Harrisburg)
- November 1, 2010: States and the District submit Final Plans to EPA.
- November 15, 2010: PSC reviews/provides specific comments to EPA on the draft final Bay TMDL package—allocations, watershed plans, underlying documentation.
- December 21, 2010: EPA publication of final Bay TMDL.
- November 1, 2011: States and the District incorporate local target loads into their plans and submit to EPA (Phase 2).