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HDD INADVERTENT RETURN ASSESSMENT, PREPAREDNESS, PREVENTION 

AND CONTINGENCY PLAN 

PENNSYLVANIA PIPELINE PROJECT 

 
 

1.0 PROJECT DESCRIPTION 

Sunoco Pipeline L.P. (SPLP) proposes to construct and operate the Pennsylvania Pipeline 
Project (Project or PPP) that would expand existing pipeline systems to provide natural 
gas liquid (NGL) transportation. The Project involves the installation of two parallel 
pipelines within an approximately 306.8-mile, 50-foot-wide right-of-way (ROW) from 
Houston, Washington County, Pennsylvania to SPLP’s Marcus Hook facility in Delaware 
County, Pennsylvania with the purpose of interconnecting with existing SPLP Mariner East 
pipelines. A 20-inch diameter pipeline will be installed within the ROW from Houston to 
Marcus Hook (306.8 miles) and a second, 16-inch diameter pipeline, will also be installed 
in the same ROW. The second line is proposed to be installed from SPLP’s Delmont 
Station, Westmoreland County, Pennsylvania to the Marcus Hook facility, paralleling the 
initial line for approximately 255.8 miles. For a detailed Project Description see 
Attachment 9 of the Project’s Chapter 105 Joint Application for Permit. 

 

 

2.0 SURFACE AND GROUNDWATER PROTECTION PLANS 

SPLP has developed four plans that accompany the Erosion & Sedimentation Plan (E&S 
Plan). These plans assess the potential impacts and provide for the protection of surface 
and groundwater due to Project activities. The overarching PPC Plan is designed to 
address spill prevention, countermeasures, and response in general. Potential impacts to 
surface waters and public and private water supplies in particular have been analyzed and 
addressed within two supplemental plans to the PPC Plan: a Water Supply Assessment, 
Preparedness, Prevention and Contingency Plan (Water Supply Plan); and this 
Inadvertent Return Assessment, Preparedness, Prevention and Contingency Plan (IR 
Plan). ThisThe Water Supply Plan provides for the assessment of the existing public 
and private water supplies in or along the Project, as well as identifies prevention 
and preparedness measures to be implemented to protect those supplies. This IR 
Plan outlines the preconstruction activities implemented to ensure sound geological 
features are included in the HDDdrill profile, the measures to prevent impact, and the 
plan to be implemented if an impact were to occur.  This IR Plan applies to all trenchless 
construction methodologies, including horizontal directional drilling (HDD), guided auger 
bore, cradle bore, conventional auger bore, jack bore/hammer bore, guided bores, and 
FlexBors. For purposes of this plan, the term HDD shall include trenchless construction 
methodologies that utilize fluids under pressure. In addition, a Void Mitigation Plan for 
Karst Terrain and Underground Mining (Karst Plan) is provided as part of the E&S Plan 
and 

 assesses the potential impacts and avoidance and mitigation measures during open‐cut 

 and drilling procedures. The purpose of these plans is to protect surface and groundwater 

 resources Project‐wide.  The PPC Plan is provided as Attachment 12A of the Project’s 
 Chapter 105 Joint Application for Permit, the Water Supply Plan is provided as Attachment 
 12B, this IR Plan is provided as Attachment 12C, and the Karst Plan as Attachment 12D. 
  These four plans also accompany every E&S Plan developed for the Project under the 

 Chapter 102 regulations. 
 

3.0 INADVERTENT RETURN PLAN 

This plan satisfies the requirements set forth in 25 Pa. Code Section 78a.68a and Section 
102.5(l), and is in accordance with PADEP’s Guidelines for the Development and 
Implementation of Emergency Response Plans. This IR Plan presents methodologies to 
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control and minimize the impacts to sensitive environmental resources from inadvertent 
returns (IR) of drilling fluids associated with the proposed horizontal directional drill 
(HDD)HDD crossings along the construction of the Project. Specifically, these 
methodologies are divided into three categories as follows: 
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• HDD site feasibility analysis – IR risk assessment 

• HDD implementation procedures – IR preparedness 

• IR contingency response 
 

This plan also contains a specific section outlining the procedures to be implemented to 
avoid potential impacts to the bog turtle (Glyptemys muhlenbergii), a federally threatened 
species. A listing of HDD sites is provided in Appendix A with the special bog turtle HDDs 
highlighted. Construction personnel will be provided detailed constructions plans for each 
HDD, and will be required to implement all erosion and sedimentation controlcontrols 
and this contingency plan. 

 

4.0 HDD OVERVIEW 

HDD is a steerable trenchless method of installing underground pipe, conduit, or cable in 
a shallow arc along a prescribed bore path by using a surface-launched drilling rig, with 
minimal to no impact along the bore path. The earliest forms of HDD emerged in the 
1960s and have since been greatly improved. HDDs are typically utilized when 
conventional trenching techniques are not desirable or practicable. It is suitable for a 
variety of soil and geologic conditions and primarily intended for obstacle avoidance 
including, but not limited to, river crossings, roads, and environmental features. 

 
HDD Fluids 
The principal functions of drilling fluid in HDD pipeline installation are listed below. 

 
• Transportation of Spoil – Drilled spoil, consisting of excavated soil or rock cuttings, 

is suspended in the fluid and carried to the surface via a fluid stream flowing 
through the drill annulus between the bore hole and the drill rig. 

• Cleaning and Cooling of Cutters – Build-up of drilled spoils on bit or reamer cutters 
is removed by high velocity fluid streams directed at the cutters. Cutters are also 
cooled by the fluid. 

• Reduction of Friction – Friction between the pipe and the bore wall is reduced by 
the lubricating properties of the drilling fluid. 

• Bore Stabilization – Stabilization of the drilled hole is accomplished by the drilling 
fluid building up a "wall cake" which seals pores and holds soil particles in place. 
This is critical in HDD pipeline installation. 

• Transmission of Hydraulic Power – Power required to turn a bit and mechanically 
drill a hole is transmitted to a downhole motor by the drilling fluid. 

• Hydraulic Excavation – Soil is excavated by erosion from high velocity fluid 
streams directed from jet nozzles on bits or reaming tools. 

• Soil Modification – Mixing of the drilling fluid with the soil along the drilled path 
facilitates installation of a pipeline by reducing the shear strength of the soil to a 
near fluid condition. The resulting soil mixture can then be displaced as a pipeline 
is pulled into this formation. 

 

The major component of drilling fluid used in HDD pipeline installation is fresh water, 
typically obtained at the crossing location. To increase the hydraulic properties of the 
water, it is generally necessary to modify it by adding a viscosifier. The viscosifier used 
almost exclusively in HDD drilling fluids is naturally occurring bentonite clay, which is 
principally sodium montmorillonite. It is not a listed hazardous material/substance as 
defined by the U.S. Environmental Protection Agency's (USEPA) Emergency Planning 
and Community Right-to-knowKnow Act (EPCRA) or Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) regulatory criteria. If the product 
becomes a waste, it does not meet the criteria of a hazardous waste, as defined by 
the USEPA. Bentonite is non-toxic and commonly used in farming practices, but has the 
potential to impact aquatic habitats and wildlife if discharged to waterways in significant 
quantities. Formatted: Condensed by  0.05 pt
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All stages of HDD involve circulating drilling fluid from equipment on the surface, through 
a drill pipe, and back to the surface through a drilled annulus. Drilling fluid returns collected 
at the entry and exit points are stored in a steel tank and processed through a solids 
control system which removes spoil from the drilling fluid, allowing the fluid to be recycled. 
The cleaned fluid is trucked back to the entrance point for reuse. The basic method used 
by the solids control system is mechanical separation using shakers, desanders, and 
desilters. The excess spoil and drilling fluid are transported to, and disposed of, at an 
approved and permitted solid waste landfill. 

 

Drilling fluid expended downhole will flow in the path of least resistance. In the drilled 
annulus, the path of least resistance may be an existing fracture or fissure in the soil or 
rock substrate., or a manmade structure. When this happens, circulation can be lost or 
reduced.  This is a common occurrence in the HDD process, but that can be effectively 
managed/controlled and does not prevent completion. of the HDD.  However, the 
environment may be impacted if the drilling fluid inadvertently returns to the surface of the 
ground at a location on a waterway’s banks, within a waterway or wetland, or in the vicinity 
of other potential receptorreceptors. When this occurs, it is called an inadvertent return or 
release.  An inadvertent return is an unauthorized discharge of drilling fluids to the ground 
surface or surface waters, including wetlands, associated with HDD or other trenchless 
construction methodologies.   

 

5.0 INADVERTENT RETURN MINIMIZATION METHODOLOGIES 

The use of HDD for obstacle or resource avoidance during pipeline construction has been 
extensively utilizingutilized for decades with high levels of success. Notwithstanding this 
fact, inadvertent returns of drilling fluids can occur for various reasons. The following 
sections detail methodologies to be implemented for the Project with the intent of 
eliminating or minimizing inadvertent returns based on a sound understanding of the 
reasons that cause returns. 

 

5.1 HDD SITE FEASIBILITY ANALYSIS AND DESIGN 

To ensure the highest probability of success on the proposed HDD installations, SPLP 
has assembled a technical team (Team) which includes geologists, engineers, scientists, 
and consultants having expertise in HDD design, construction, subsurface 
geology/hydrogeology and environmental issues. Provided below are the methodologies 
the Team employs to eliminate / minimize inadvertent returns. 

 

5.1.1   SITE FEASIBILITY ANALYSIS & IR RISK ASSESSMENT 

Feasibility Analysis - Overall 
The Team’s first step in evaluating a potential HDD location for successful installation was 
to identify a need (e.g., sensitive habitat, infrastructure) and then perform a feasibility 
analysis. Previous project HDD data (i.e., Mariner East I projects) was used to assist with 
this feasibility analysis. Locations where IRs were recorded for Mariner East I projects that 
also are the locations where HDDs are planned for the PPP are identified in Appendix C 
and discussed further within those individual assessments. This initial analysis included 
the following primary constructability areas of review: 

• Physical / technical constraints (angle, required depths >5ft at streams and >4 feet 
at wetlands) 

• Practicability constraints 

• Geological constraints (karst terrain/carbonate rock/geologic structures) 

A general discussion of these constraints is provided within Section 3.2 of the Project’s 
Trenchless Feasibility Study provided within the Project’s Alternatives Analysis of the 
Project’s Pennsylvania Department of Environmental Protection (PADEP) Joint 
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Application for Permit. 
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Feasibility Analysis – Site Specific 
Upon evaluation of the need and positive initial feasibility analysis, planned HDDs were 
further evaluated utilizing the data already collected during the initial assessment along 
with site-specific geotechnical and geologic information applicable to the boring locations 
to make a final feasibility determination. A positive final feasibility determination, then 
moved the HDD into full design. Project engineers, scientists, and consultants, utilized the 
site-specific data to design an HDD meeting SPLP specifications along with minimizing 
the risk of inadvertent return as the highest criteria. In particular, at locations where IRs 
were noted for the Mariner East I project, the location of the IR, the size of the IR, the drill 
log, and the design of the IR were all taken into consideration during feasibility and 
planning. In some, cases such as an early planned drill at the Marsh Creek reservoir in 
Chester County, the line was rerouted based on these analysisanalyses. 

 
With completion of full design, PADEP requested SPLP to provide a risk assessment for 
each proposed location, and that is provided in Appendix C.  Each assessment contains 
a summary documenting the particular HDD features and assigned an IR risk assessment, 
as follows: 

 

• Low risk 

o Geotechnical report indicates non-gravel soils, layers of sand, silt, clay, 
and/or rock present at HDD profile. 

o Site considered acceptable – recommend no additional review necessary 

• Medium risk 

o Geotechnical report indicates gravel or cobble present in a high value area 
(wetland, waterbody, and/or drinking water reservoir). 

o Identified geological constraints are present and need to be considered 
o Site considered marginally acceptable – recommend additional site 

inspections for IR during HDD process 

• High risk 

o Geotechnical report indicates elevated gravel or cobble present in a high 
value area (wetland, waterbody, and/or drinking water reservoir). High 
volume of IR anticipated. 

o Site considered potentially unacceptable – recommend additional 
inspection and/or further engineering review. 

 

The IR risk assessments and corresponding geotechnical reports are provided within 
Appendix C. Additionally, available information on geological constraints were assessed 
in relationship to the HDD location plan and profile drawing locations. None of the risk 
assessments returned a high risk evaluation result for the HDDs to be implemented for 
the Project. 

 

5.1.2 WATER SUPPLY PROTECTION 

Both public and private water supplies in proximity to and downstream of the Project have 
been evaluated and described in the Water Supply Plan. Existing location data, as well 
as consultations with water supply providers, provided the basis for identification of 
potential risks and concerns. The Water Supply Plan is companion to this IR Plan and 
further outlines the prevention measures, as well as the preparedness and contingencies 
plans that ensure water supplies will be protected. 
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5.1.3 DRILLING FLUID CONTROL 

The most effective way to minimize environmental impact associated with HDD 
installations and specifically with drilling fluids is to maintain drilling fluid recirculation. 
Maintenance of fluid circulation is the responsibility of the HDD contractor.  Monitoring of 
drilling mud volumes, pressures, and pump rates/returns will assist in determining if 
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 significant drill mud loss occurs signaling a possible inadvertent return. The following 
requirements shall be placed upon each HDD contractor with respect to drilling fluid 
control: 

• Instrumentation – The HDD contractor shall monitor the annulus pressure of 
returns during the HDD pilot hole phase of HDD using an annular pressure 
monitor. The contractor shall at all times provide and maintain instrumentation 
which accurately locates the pilot hole, measures drill string axial and torsional 
loads, and measures drilling fluid discharge rate and pressure.. SPLP, or their 
designee, shall have access to these instruments and their readings at all times. A 
log of all recorded readings shall be maintained and will become a part of the “As-
Built” information to be supplied by contractor to SPLP. 

• Composition – The composition of all drilling fluids proposed for use shall be 
submitted to SPLP for approval. 

• Recirculation – The contractor shall maximize recirculation of drilling fluid to the 
borepit. The contractor shall provide solids control and fluid cleaning equipment of 
a configuration and capacity that can process drilling fluids to the borepit that 
produce drilling fluidfluids suitable for reuse. SPLP may specify standards for 
solids control and cleaning equipment performance or for treatment of excess drilling 
fluid and drilled spoil. 

• Loss of Circulation – The contractor shall employ its best efforts to maintain full 
annular circulation of drilling fluids. Drilling fluid returns at locations other than the 
entry and exit points shall be minimized.  In the event that annular circulation is 
lost or significantly diminished, the contractor shall take one or more of the 
following steps to restore circulation: 

o Size the hole frequently by advancing and retracting the drill string in order 
to keep the annulus clean and unobstructed. 

o When drilling fluid flow has been suspended, establish circulation slowly 
and before advancing. 

o Minimize annular pressures by minimizing f lu id density and flow losses. 
Viscosity should be minimal, consistent with borehole cleaning and 
stabilization requirements.  

o Minimize gelViscosity will be adjusted as necessary to reduce annular pressures 
consistent with hole cleaning and stabilization requirements. 

o Gel strength will be adjusted as necessary to reduce annular pressures. 
o Control the balling of material on bits, reaming tools, and pipe in order to 

prevent a plunger effect from occurring. 
o Control penetration rates and travel speeds in order to prevent a plunger 

effect from occurring. 
o Seal a zone of lost circulation using a high viscosity bentonite plug, loss 

control materials, or grouting. Drilling activities will be suspended as long as 

necessary to allow plugs, loss control materials, or grout to cure. 

o Suspend drilling activities for a period of six to eight hours. 

o When drilling fluid flow has been suspended, re-establish circulation slowly 

and before advancing. 
 

5.1.4 ENVIRONMENTAL / GEOLOGIC INSPECTION 

Inspection Overview 
To ensure that HDD operations are conducted in accordance with permit conditions, 
established requirements, and standard HDD industry practice, SPLP will provide 
Environmental Inspectors (EIs) to monitor all pipeline construction activities, with 
increased attention provided to HDD installations. Specifically, each construction spread 
will field a team of EIs, one of which will be a licensed Professional Geologist (PG). The 
PG will primarily focus on trenchless excavation construction activities, report on the HDD 
contractor’s performance, and notify the Spread’s Lead EI if the HDD contractor fails to 
conform to established requirements. The EIs and PGs will report directly to SPLP 
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Environmental Compliance Coordinator (ECC). Established requirements to which the 
HDD contractor must conform include, but are not limited to, the construction drawings, 
technical specifications, permits, easement agreements, and contractor 
submittals.Pennsylvania-licensed Professional Geologist (PG).  The PG will communicate 
regularly with the HDD contractors.  
 
The PGs will primarily focus on areas of trenchless construction methodologies (including 
any type of bore or HDD), and are responsible for monitoring the HDD contractor’s 
performance during trenchless construction.  The PGs direct responsibilities include 
documenting progress of the bore or HDD, documenting subsurface characteristics as 
evidenced by examination of cuttings and returns on five (5) foot intervals as the HDD is 
progressing for the complete length of the HDD profile either through the pilot hole, a ream 
hole, or a combination of both, such that one complete logging of the profile geology is 
acquired as early in the HDD as possible; tool and mud pressures; bore or HDD materials 
(water, bentonite) consumption to document potential losses of circulation, and patrolling 
of the land surface over the bore or HDD to inspect for inadvertent returns.  The HDD 
contractor’s performance will be evaluated on compliance with permit terms and conditions 
at the work location; construction design drawings; technical specifications; PPC Plan 
requirements, and easement agreements. 
 
The PG will immediately notify the Geotechnical Evaluation Lead (GE) and Lead EI if the 
contractor fails to conform to these required standards, or if unexpected problems are 
encountered during performance of the work.  In the event of an abrupt loss of circulation 
or inadvertent return, the PG has the authority to stop the bore or HDD by direct notice to 
the on-site construction manager.  In such an event, the Lead EI will mobilize EIs to the 
site.  The GE may mobilize to the work location to inspect the issue and review the 
construction performance data, or request a technical specialist to the location to inspect 
the event.  The on-site inspection team (PG, EI, and GE) will follow the inspection, 
reporting, and corrective action protocols specified in this IR Plan.   
 
The EIs and PGs will report directly to SPLP Environmental Project Manager (EPM).  
The EIs and PGs have “stop-work” authority, which is the authority to stop site-specific 
activities that violate the environmental permits or conditions. 
 
If construction or restoration activities may occur outside the easement boundaries, the EI 
or PG shall notify SPLP’s land agent and the land agent will determine whether those 
activities can occur without prior landowner notification or approval.  If prior notification or 
approval is required, such work shall not begin until notification is given or approval is 
received.  
 
PG Qualifications 
The minimum requirements of the PG shall include the following: 

• Current Professional Geologist license in Pennsylvania 
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• Experienced in the field of hydrogeology 

• Previous experience with linear pipeline projects 

• Previous experience with HDD installations 

• Completed training by an SPLP technical specialist on general HDD and bore 

procedures, HDD and bore best management practices, methods to monitor HDD 

and bore activities and progress, and procedures for analyzing loss of circulation 

and inadvertent return events.1   
 

5.1.5 HDD ALIGNMENT MONITORING AND IR PROTOCOLS 

Persistent monitoring of the HDD alignment for an IR is an integral component in 
minimizing adverse environmental impacts. The intensity of this monitoring will vary 
depending upon the following drilling fluid operational conditions: 

• Condition 1: Full circulation 

• Condition 2: Loss of circulation 

• Condition 3: Inadvertent returns in surface waters of the Commonwealth 
 

Monitoring Protocol for Condition 1 – Full Circulation 
When HDD operations are in progress and full drilling fluid circulation is being maintained 
at one or both of the HDD endpoints, the following monitoring protocol will be implemented. 

• The presence of drilling fluid returns at one or both of the HDD endpoints will be 
periodically documented. 

• Land-based portions of the drilled alignment will be periodically walked and visually 
inspected for signs of inadvertent drilling fluid returns as well as surface heaving 
and settlement. Waterways will be visually inspected from the banks for a visible 
drilling fluid plume. 

• Drilling fluid products present at the jobsite will be documented. 

If an inadvertent drilling fluid return is detected during routine monitoringenters surface 
waters of the Commonwealth, the monitoring protocol associated with Condition 3 will 
immediately be implemented.  If an inadvertent return enters uplands only, the 
procedures associated with Section 6.2 of this plan will immediately be implemented. 

 
 

Monitoring Protocol for Condition 2 – Loss of Circulation 
When HDD operations are in progress and drilling fluid circulation to the HDD endpoints is 
either lost from the annulus or severelyis significantly diminished, (“loss of circulation”), the 
following monitoring protocol will be implemented. 

• The HDD contractor shall immediately notify both the EI and the PG. 

• The EI/PG will then immediately notify the Spread’s Lead EI that and EPM of the loss 
of circulation (notification of PADEP and other entities will be carried out in 
accordance with Section 6.5). 

• The EI/PG will increase the frequency of visual inspections along the HDD alignment 
and outside the limits of disturbance on public areas and where authorized without 
trespassing, and conduct enhanced monitoring of sensitive environmental resources 
within 100 feet of the HDD alignment.  Additionally, the EI/PG will document periods 
of contractor downtime (during which no drilling fluid is pumped) and the contractor’s 
drilling fluid pumping rate to estimate lost circulation to volumes. 

• Drilling operations will be suspended and SPLP will submit to PADEP (1) a loss 
prevention report, which describes the measure(s) that will be implemented to 
prevent, to the maximium extent practicable, the likelihood of additional losses of 

                                                           
1 The SPLP technical specialists who will provide the training to PGs can include the Geotechnical Evaluations Lead, 
members of SPLP’s Directional Project Support Team, or other trenchless construction specialists.  These trenchless 
construction specialists will have a minimum of ten years experience in HDD and bore construction procedures.  
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circulation; and (2) proof that every public water supplier with a source within 450 
feet of the HDD endpointsalignment, and every landowner with a private water supply 
within 450 feet of the HDD alignment has been lost notified.  Drilling operations shall 
not resume until all required information has been submitted. 

• The HDD contractor will take one or severely diminished.more of the following 
actions to restore full circulation, as appropriate: 

 
o Minimize annular pressures by minimizing drilling fluid density consistent with 

hole cleaning and stabilization requirements. 
o Viscosity will be adjusted as necessary to reduce annular pressures 

consistent with hole cleaning and stabilization requirements. 
o Gel strength will be adjusted as necessary to reduce annular pressures. 
o Control the balling of material on bits, reaming tools, and pipe in order to 

prevent a plunger effect from occurring. 
o Control penetration rates and travel speeds in order to prevent a plunger 

effect from occurring. 
o Reduce drilling fluid pumping pressures to the minimum necessary to 

maintain hole cleaning requirements.   
o Size the hole frequently by advancing and retracting the drill string in order to 

keep the annulus clean and unobstructed.   
o Seal a zone of lost circulation using a high viscosity bentonite plug, loss 

control materials, or grouting.   
o Drilling activities will be suspended as long as necessary to allow plugs, 

loss control materials, or grout to cure. 

o If drilling fluid flow has been suspended, re-establish circulation slowly 

before advancing. 

 

• The EI/PG will document steps taken by the HDD contractor to (1) restore circulation 
to the entry/exit and (2) reduce annular pressure down hole. Should the contractor 
fail to comply with the requirements of the HDD Specificationthis plan, the EI/PG will 
notify the Spread’s Lead EI so that appropriate actions can be taken. 

•  

• If circulation is regained, and there is no IR or other loss of circulation within 48 hours, 
the EI/PG will inform the Spread’s Lead EI and resume the monitoring protocol 
associated with Condition 1. 
 

• If circulation is not re-established, the EI/PG will increase the frequency of visual 
inspection along the drilled path alignment and outside the limits of disturbance on 
public areas and where authorized without trespassing. Additionally, the EI/PG will 
document periods of contractor downtime (during which no drilling fluid is pumped) 
and the contractor’s drilling fluid pumping rate to estimate lost circulation volumes. 

 
Monitoring Protocol for Condition 3 – Inadvertent Returns in Surface Waters of the 
Commonwealth 
If  an  inadvertent  return  of  drilling  fluids  is  detected,  in surface waters of the 
Commonwealth, the following  monitoring  and operational protocol will be implemented.  
Inadvertent returns impacting uplands only will be addressed in accordance with the 
procedures in Section 6.2. 

• The HDD contractor, EI, PG, or Spread Construction Manager (SM) shall 
immediately notify the EPM (notification of PADEP, the Lead EI and PG, Chief 
Inspector, and ECC.other entities is addressed in Section 6.5). 

• The EI/PG shall document the location, magnitude, and potential impact of the return.   

• If the inadvertent return is confirmed to be less than 50 gallons and is the first 
inadvertent return at an HDD location, HDD operations may continue after 
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containment is achieved and removal of the inadvertent return has been completed, 
following approval by PADEP or the County Conservation District. The EI/PG in 
surface waters of the Commonwealth, HDD operations may continue after (1) 
containment is achieved, (2) cleanup of the inadvertent return has been completed, 
with all solid wastes properly managed in accordance with 25 Pa. Code  Subpart D, 
Article IX (relating to residual waste management)(collectively “cleanup”),  (3) SPLP 
submits to PADEP  written notice and documentation that the inadvertent return has 
been contained and the cleanup has been completed, and (4) PADEP has approved 
restart of HDD operations.  Such PADEP approval shall occur no later than 72 hours 
after SPLP has submitted the required written notice and documentation to PADEP 
in the manner described in the following sentence, at which time SPLP may resume 
trenchless construction unless PADEP disapproves restart or requests additional 
information before restart.  Written notice and documentation of the inadvertent 
return and SPLP’s response thereto shall be provided on the Initial IR and 
Interim/final report forms attached as Appendix B (the requirements of Initial, Interim, 
and Final IR reports are set forth below in Section 6.5 (Notifications)).  The EI, PG, 
and HDD contractor will monitor and document the inadvertent return as well as 
periods of contractor downtime and the contractor’s drilling fluid pumping rate to 
estimate inadvertent return volumes. The basis for the estimate of the inadvertent 
return volumes, including any information, measurements, or calculations 
supporting that estimated volume, shall be provided on the forms attached as 
Appendix B. 

• If the inadvertent return is (i) 50 gallons or greater, or(ii) of unknown quantity, or (iii) 

is a second or subsequent inadvertent return at an HDD location in surface waters 
of the Commonwealth, drilling operations will be suspended until PADEP inspects 
the site, concludesand subsequently approves the restart report provided by SPLP.  

The restart report must contain: 
 

o An overview of the HDD activities 
o The PG’s assessment of the strata where IR occurred 
o Depth and alignment of drill bit at time of IR 
o Profile of the drill path as constructed overlain on the permitted drill profile 
o Consideration of the use of: 

▪ Alternative entry and/or exit points, 
▪ Alternative entry and/or exit angles, 
▪ Alternative profile depth, 
▪ Reduced drilling fluid pressures, 
▪ Thickened drill mud and/or the use of pre-approved loss circulation 

materials, 
▪ Bore hole casing, 
▪ Relief wells. 

o As SPLP eliminates options from consideration, the restart report must 
include a detailed justification for doing so.   

o Recommendations on measures that will minimize the likelihood of further 
drilling will not result inIRs so as to adequately protect public health, safety 

and the environment. 
o An analysis of the risk of additional inadvertent returns of 50 gallons or 

greater, and approves a restart of drillingafter the use of the proposed 

mitigation measures. 
o The proposed schedule for recommencement of HDD operations .and the 

anticipated duration of the HDD operations 
 

• The restart report must be sealed by a Pennsylvania licensed professional 
geologist. SPLP may recommence HDD activities only after PADEP provides 
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written approval to restart. The restart report will not be approved unless SPLP 
demonstrates that the mitigation measures will adequately protect public health, 
safety, and the environment.  Periods of contractor downtime and the contractor’s 
drilling fluid pumping rate will also be documented to estimate inadvertent return 
volumes.  The basis for the estimate of the inadvertent return volumes, including 
any information, measurements, or calculations supporting that estimate, shall be 
provided on the forms attached as Appendix B.  Notifications to government 
agencies and water supply owners is addressed in Section 6.5. 

 
5.1.6 HYDROLOGICAL IMPACTS 

 

The HDD engineercontractor is able to monitor the annulus pressure of returns during 
the HDD. pilot hole phase of HDD using an annular pressure monitor. If the pressure 
spikes significantly and unexpectedly and all other drilling parameters are otherwise 
unchanged, or if the pressure drops, this would signify a potential return or the surfacing of 
ground water. If this occurs, an inspection of the HDD alignment and adjacent areas for 
returns would be conducted. If a The surfacing of groundwater discharge over the HDD 
profile as a result of HDD activities, other than returning water to the entry or exit pit, could 
be indicative of an ongoing IR.  When groundwater surfacing is identified, itthe trenchless 
construction  contractor, EI, PG, or SM will notify the EPM.  The groundwater surfacing will 
be photographed, and characterized (i.e., location, size, limits, flow rate, flow direction, 
clarity, etc.) and reported to the chain of command which will follow the proper agency 
notification procedures..). The inspection and early detection of any discharge surfacing 
of groundwater over the trenchless construction profile will allow the HDD 
engineertrenchless construction contractor to stop or adjust the HDDtrenchless 
construction profile to reduce the potential for secondary impacts. If groundwater discharge 
is identified, Sunoco shall within 24 hours notify every or an IR.   If SPLP determines that 
the surfacing of groundwater over the trenchless construction profile, other than returning 
water to the entry or exit pit, is related to its construction activities, SPLP shall treat the 
groundwater as an IR in accordance with the provisions of Section 6.3, below.  
Notifications relating to the surfacing of groundwater are addressed in Section 6.5. 
 
During the pilot hole or reaming phase of an HDD, a sudden increase in drilling fluid 
returns, the appearance of clear water mixed with drilling fluids, or clear water only 
returning to the HDD entry point or exit point indicates that the HDD has progressed into 
or intercepted a zone of groundwater with a hydrostatic pressure greater than the annular 
pressure of the HDD phase in progress.  This could be naturally occurring groundwater, 
or an indication that the HDD progressed through a mine pool at a higher elevation than 
the HDD entry point.  If this occurs, the HDD contractor, EI, PG, or SM will notify the EPM.  
The PG will document the current phase of the HDD, the location and elevation of the tool,  
and consult with Senior PG’s regarding the known presence, or unknown potential for the 
HDD to have intercepted a mine pool.  The EI should collect samples of the water to test 
for acid mine pool constiuents. 
 
If the volume of produced water is minimal or does not exceed the volumes being used 
for the trenchless construction phase in progress, then this water should be pumped with 
the returning fluids and cuttings and recycled into the trenchless construction process. 
 
If the volume of produced water exceeds the water demand for continued drilling, the 
contractor will capture and haul away all produced water for treatment until the test results 
show that the water can be safely discharged at a suitable location at the trenchless 
construction location. The EPM will obtain any required authorizations for on-site 
discharge of excess producted waters.  If the volume of produced water exceeds the water 
demand for continued drilling, when weather permits, SPLP will grout the necessary 
portion of the bore hole and allow an appropriate period of time for curing before 
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proceeding with further trenchless construction activities. 
 

If the produced groundwater returns persist after pipe pullback, the contractor will develop 
and implement a plan to establish a seal to stop groundwater flows and/or mine pool 
discharge as to avoid impacts to environment and public water authority with a drinking 
water source within 450 feet of the HDD, and every landowner with a and private water supply 
well within 450 feet of the HDD alignment, of the discharge of groundwater and the possibility of 
impacts to their water supplysupplies. 

 

6.0 RESPONSE TO INADVERTENT RETURNS 

If an IR is observed, the HDD contractor will take measures to eliminate, reduce, or control 
the return. The actions to be taken will depend on the location and time of return, site 
specific geologic conditions, and the volume of the return. 

 

6.1 GENERAL CONDITIONS 

 
• This IR Plan, PPC Plan, Water Supply Plan, and KarstKarst Plan, and the January 

2018 Operations Plan must be present onsite during drilling operations and made 
available to PADEP; 

• PADEP is to be notified at least 24 hours prior to the beginning of each HDD, 
including conventional boringor any type of bore, under waters of the 
Commonwealth. This notification will be made through PADEP’s online Oil and Gas 
Reporting Electronic (OGRE) application. The OGRE application is accessed via 
the DEP Greenport login in system at https://www.depgreenport.state.pa.us . 

• All required permits and Material Safety Data Sheets must be onsite and made 
available to PADEP; 

• Drilling fluid additives other than bentonite and water shall be approved by PADEP 
prior to use. All approved or referenced HDD fluid additives are listed on PADEP’s 
web link here:  
http://www.dep.pa.gov/Business/Energy/OilandGasPrograms/OilandGasMgmt/In  
dustryResourcesIndustryResources/InformationResources/Pages/default.aspx; 

• When a drilling fluid dischargean inadvertent return or loss of drilling fluid circulation 
is discovered, the inadvertent return or loss or discharge shallof circulation will be 
immediately reported to PADEP in accordance with Section 6.5; and, 

• Any water supply complaints received by SPLP will be reported to PADEP within 
24 hours electronically through its web site. This notification will be made through 
PADEP’s online Oil and Gas Reporting Electronic (OGRE) application. The OGRE 
application is accessed via the DEP Greenport login in system at  
https://www.depgreenport.state.pa.usin accordance with Section 6.5.  

 
 

6.2 INADVERTENT RETURNS IN UPLANDS 
 

If a return is identified within or nearby the HDD alignment, within the adjacent uplands but 
outside of wetland areas,(an “upland IR”), then notification, containment, and clean-
upcleanup will be carried out as specified in this Plan. Section.  Upland IRs include “punch-
out returns,” which are defined as releases of drilling fluids in uplands that occur within the 
HDD staging area as depicted in the the approved erosion and sedimentation control plan. 
Punch-out returns may occur when the HDD nears the exit point during pilot hole drilling as 
a result of reductions in the depth of the drill (less soil/bedrock) and unconsolidated soil 
conditions near the exit point.   
 
The EI will be required to be present as these activitiesthe containment and cleanup may 
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need to be conducted outside of pre-approved limits of disturbance. The CIHDD Contractor, 
PG and EI will work closely to determine the best course of action for inadvertent returns 
occurring within upland areas. The EI will be responsible for  The HDD contractor, EI, PG, or 
Spread Construction Manager (SM)  shall immediately notify  the EPM (notification of the 
return to SPLP’s ECC. DrillingPADEP and other entities is addressed in Section 6.5).Upon 
occurrence of an upland IR that impacts a water supply well, results in a complaint that a 
water supply well has been impacted, or enters a water of the Commonwealth, drilling 
operations will be temporarily suspended to allow the until the procedures in Monitoring 
Protocol for Condition 3 of Section 5.1.5 are complied with.  
 
SPLP will immediately suspend drilling operations following an upland IR, except if the upland 
IR is a punch-out return where the drilling fluid is contained within the permitted limit of 
disturbance and does not enter a water of the Commonwealth or impact a water supply well.  
The EI to appropriatelyor PG must quantify the returnupland IR, document its location, 
photograph the return, determine the proximity of the return to any resource(s), assess the 
potential to impact any resource(s), and report the incident to SPLP’s ECCthe EPM. 
Information about the returnupland IR, will be recorded and updated as necessary as a 
running interim report on the data form provided in AttachmentAppendix B. SPLP’s ECCEPM 
is responsible for completion of the data forminterim report with the assistance of the EI and 
environmental compliance contractor.PG. Each form will be updated as new information is 
learned about the return and as activities to restore the area occur. The general reporting will 
be “Initial”, “Interim”, and then “Final”. The initial, interim, and final reports will 
comprehensively document the return from initial discovery/notification through final 
restoration.  PADEP Regional Permit Reviewers, the County Conservation District, the 
municipality, and affected landowners (private or public) will be notified (seeof the upland IR 
in accordance with Section 6.5)..  The HDD contractor will take appropriate actions to contain, 
reduce, eliminate, or control the return. The actions may include, as appropriate: 
 

• Constructing a small pit or sandbag coffer around the return point, installing a 
section of silt fence and/or straw bales to trap as much drilling fluids as possible, 
and placing a pump hose in the pit to pump the drilling fluid back to the bore site 
or temporary holding area or vessels (i.e.:., vac truck); 

• Reducing drilling fluid pressures; 

• ThickeningAdjusting the properties of the drilling fluid mixture; and/or 

• Adding pre-approved loss circulation materials to the fluid mixture, such as wood 

fibers or shredded paper., shredded paper, or fluid additives as listed or referenced 

on PADEP’s website:  

http://www.dep.pa.gov/Business/Energy/OilandGasPrograms/OilandGasMgmt/Ind

ustryResources/InformationResources/Pages/default.aspx;. 
 

Drilling fluid may be recovered, recycled, and reused to the extent practical. All waste 
drilling fluid will be properly managed.  See also Section 5.1.5 HDD Alignment Monitoring 
and IR Protocols. shall be managed in accordance with 25 Pa. Code, Subpart D, Article 
IX (relating to residual waste management).   
 
When HDD operations have been suspended pursuant to this section following an upland 
IR, HDD operations may resume after (1) containment of the upland IR is achieved, (2) 
cleanup of the upland IR has been completed, (3) PADEP receives written notice and 
documentation that the inadvertent return has been contained and the cleanup has been 
completed, and (4) for inadvertent returns of 200 gallons or greater at an HDD location, 
PADEP has inspected the HDD location and approved the restart of HDD operations.  
Written notice and documentation of the upland IR and SPLP’s response thereto shall be 
provided on the Initial IR and Interim/final report forms attached as Appendix B and in 
accordance with the requirements for their submission set forth below in Section 6.5 
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(Notifications). 
 
For punch-out returns where drilling has not been suspended, SPLP will contain the drilling 
fluids and complete the cleanup of the drilling fluids after “punch-out” of the pilot hole is 
achieved.  Written notice and documentation of the punch-out return and SPLP’s response 
thereto shall be provided on the Initial IR and Interim/final report forms attached as 
Appendix B and in accordance with the requirements for their submission set forth below 
in Section 6.5 (Notifications). 

 

6.3 INADVERTENT RETURNS IN SURFACE WATERS OF THE COMMONWEALTH 

The environmental impacts of a return of drilling fluid into a water body include a temporary 
increase in local turbidity until drilling fluid dissipates with the current and/or settles to the 
bottom. In the immediate vicinity of a return, benthic organisms may be impacted if 
sufficient quantities of bentonite settle upon them. 

 

If the return is identified within wetlands, springs, seeps, streams, rivers, lakes, 
groundwater, or any other surface water, or if SPLP determines that the surfacing of 
groundwater is related to its construction activities in an area other than the entry or exit 
pits, as described in Section 5.1.6, above, drilling operations will be temporarily 
suspended to allow, pending DEP approval to resume in accordance with the procedures 
in Monitoring Protocol for Condition 3 set forth in Section 5.1.5, above.  In addition, SPLP 
will follow the protocols as specified in this Section.  During the suspension the EI to 
appropriatelymust quantify the return, document its location, photograph the return, 
assess the potential to impact to the resource(s), and report the incident to SPLP’s 
ECCEPM. Notifications will be carried outmade as outlined within Section 6.5.  
Information about the return will be recorded and updated as necessary as a runningin 
an interim report on the data form provided in AttachmentAppendix B. SPLP’s ECCEPM 
is responsible for completion of the data form with the assistance of the EI and 
environmental compliance contractor. Each form will be updated as new information is 
learned about the return and as activities to restore the area occur. The general reporting 
will be “Initial”, “Interim”, and then “Final”. The initial, interim, and final reports will 
comprehensively document the return from initial discovery/notification through final 
restoration. ALL inadvertent returns in wetlands, springs, seeps, streams, rivers, 
lakes, groundwater, or any other surface water,,, regardless of size, are to be 
reported to the appropriate agencies in accordance with the notification 
sectionSection 6.5, below. 

 
Containment, clean-up, and restoration activities that would require the installation 
of construction matting, placement of materials in the wetland or waterway, or the 
entry of construction vehicles and equipment are not allowed without prior 
PADEP/USACE approval. If upon reporting the incident, and under further consultation 
with the agencies, the return is determined to be significant enough to warrant 
containment, clean-up, and restoration via mechanical  methods, then the following 
procedures will be followed: 

 
• Draft containment and restoration plan, outlining the limits, types, and duration of 

disturbances, will be submitted to the PADEP/USACE for review and approval. 

• Appropriate aquatic resource encroachment permits will be applied for depending 
on levels and types of disturbances required to clean up the material. 

• Approved  activities  would  only  be  implemented  under  the  close,  full-time 
supervision of the assigned EI. 

• Drilling operations may only resume once the return is contained and 
successfully recovered. and restart approval is obtained from DEP to resume in 
accordance with Monitoring Protocol for Condition 3 of Section 5.1.5 above.  The 
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return area will continue to be monitored during the daily inspection. 
 

One exception to ceasing HDD operations would be a return of drilling fluids during the 
pipe pullback process. Ceasing operations would pose significant risk of causing the 
pulledpullback section of pipe to be stuck and not able to resume. If a significant risk exists 
of a release or inadvertent return of drilling fluid during the pipe pullback process, before 
that process begins, SPLP will propose a plan to PADEP, consistent with Section 6.4, 
below, to mitigate that risk and will receive PADEP's approval of the plan before beginning 
the pipe pullback process.  SPLP will then implement the risk mitigation plan.  See also 
Section 5.1.5 HDD Alignment Monitoring and IR Protocols.  

 

6.4 CONTAINMENT & CLEAN-UP MATERIALS AND EQUIPMENT 

The HDD contractor will be required to have the necessary containment and clean-up 
equipment on-site, at the boring location and readily available for use. At a minimum, a 
combination of some or all of the following material and equipment should be on site and 
in ample supply depending on the extent of sensitive areas: 

• Spill sorbent pads and booms 

• Compost filter socks 

• Straw bales (certified weed-free) 

• Wood stakes 

• Sand bags 

• Silt fence 

• Plastic sheeting 

• Corrugated plastic pipe 

• Shovels 

• Push brooms 

• Centrifugal, trash and sump pumps 

• Vacuum truck 

• Rubber tired or wide track back hoe 

• Bobcat (if needed) 

• Storage tanks (if needed) 

• Floating turbidity curtain (may be considered for use on large streams) 

• Timber (enough to cross 50% of the wetland length need to be readily 
available) 

 

If necessary, a 24-hour outside emergency response company may be called in for 
assistance (such as Enviroserve – 1-800-642-1311). 

 

6.5 NOTIFICATIONS 
 

• Commencement of HDD or Bore:  PADEP is to be notified at least 24 hours 
prior to the beginning of each HDD, including conventional boringor any type of 
bore, under waters of the Commonwealth as to the anticipated date of 
commencement. This notification will be made through PADEP’s online Oil and Gas 
Reporting Electronic (OGRE) application. The OGRE application is accessed via 
the DEP Greenport login in system at https://www.depgreenport.state.pa.us . 
 

 

• SunocoPullback:  SPLP will notify PADEP at least 24 hours prior to commencing 
pullback at any HDD site as to the anticipated date of commencement.   

 

• Impact to Water Supply:  SPLP will provide the DepartmentPADEP with 
immediate verbal notification by an authorized SunocoSPLP representative of any 
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citizen complaint it receives of an impact to a private or public water supply or, 
when SunocoSPLP otherwise becomes aware of an impact to a private or public 
water supply.  Sunoco, and when SPLP provides an alternate water supply for any 
private or public water supply.  SPLP will make and document at least three 
attempts to provide verbal notification directly over the phone to a PADEP 
employee.  If, after the third attempt, SPLP is unable to speak directly to a PADEP 
employee, then SPLP will provide email notification to PADEP.  SPLP’s verbal (or 
email) notification will provide a detailed description of the incident using the best 
currently available information. SPLP shall also report this information to the 
Department’s PADEP’s online Oil and Gas Reporting Electronic (“OGRE”) 
application within 24 hours. The OGRE application is accessed via the 
DEPPADEP Greenport login in system at https://www.depgreenport.state.pa.us . 

 

• Affected landowners will be notified immediately Inadvertent Returns:  When an 
inadvertent return is discovered (regardless of location. 

 

• When a drilling fluid discharge or loss of drilling fluid circulation is discovered, the 
loss or discharge shall be immediately reported to PADEP, and ifwhether the IR 
is to an uplands or waters of the Commonwealth), SPLP shall provide PADEP with 
immediate verbal notification.  SPLP shall promptly thereafter (in all circumstances 
within 24 hours) report the inadvertent return to the County Conservation District, 
the municipality in which the inadvertent return occurred, any landowners affected 
by the return, and to identified public water suppliers with a source located within 
450 feet of the HDD alignment and every landowner with a private water supply 
located within 450 feet of the HDD alignment.  Inadvertent returns occurring in or 
flowing into waters of the Commonwealth also require notification to the 
Pennsylvania Fish and Boat Commission, U.S. Army Corp of Engineers, and 
downstream users of water (as described in more detail below).  If necessary, for 
emergency response or remedial activities, an emergency permit shall be sought 
under § 105.64 (relating to emergency permits). In the case of an inadvertent 
return, if the return is restricted to upland areas notification is to be to the County 
Conservation District and PADEP’s regional permit reviewer as listed below.  

 

• See the Project’s Water Supply Plan for notifications to private and public waters 
suppliers. 

 

• Loss of Circulation:  When a loss of circulation is identified and the loss of 
circulation is the first occurrence on the HDD, SPLP shall provide PADEP with 
immediate verbal notification of the loss of circulation.  SPLP shall promptly 
thereafter (in all circumstances within 24 hours) notify identified public water 
suppliers with a source located within 450 feet of the HDD alignment and every 
landowner with a private water supply located within 450 feet of the alignment that 
a loss of circulation occurred and that their water supply may be impacted. If, after 
full circulation is re-established following a prior loss of circulation, a second or 
subsequent loss of circulation occurs, SPLP shall provide PADEP with immediate 
verbal notification of the second or subsequent loss of circulation.  If the second 
or subsequent loss of circulation occurs more than 30 days after the first loss of 
circulation on the HDD, SPLP shall also re-notify identified public water suppliers 
with a source located within 450 feet of the HDD alignment and every landowner 
with a private water supply located within 450 feet of the alignment that a loss of 
circulation occurred and that their water supply may be impacted.     
 

• Groundwater:  When trenchless construction activities result in the surfacing of 
groundwater (other than at the entry or exit pit where the volume of water does not 
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exceed the volume of water being used for trenchless construction), SPLP shall 
immediately report such surfacing of groundwater to PADEP.  SPLP shall promptly 
thereafter notify identified public water suppliers with a source located within 450 
feet of the trenchless construction alignment and every landowner with a private 
water supply located within 450 feet of the alignment that a surfacing of 
groundwater occurred and that their water supply may be impacted. 
 

• Interception of Mine Pool/Mine Seeps:  When trenchless construction activities 
intercept a mine pool or a mine seep, SPLP shall immediately report such 
surfacing of groundwater to PADEP.  SPLP shall promptly thereafter notify 
identified public water suppliers with a source located within 450 feet of the 
trenchless construction alignment and every landowner with a private water supply 
located within 450 feet of the alignment that a surfacing of groundwater occurred 
and that their water supply may be impacted. 

 
A SPLP ECCEPM will be responsible for the notifications described below of all 
returns occurring in or flowing into aquatic resources. SPLP’s ECCs are identified as 
Christopher Embry (215-478-4144) and Matt Gordon (610-670-3284). The notifications 
will initially be via phone to the PADEP Emergency Response numbers listed below and 
then to the appropriate agency personnel via submittal of an initial inadvertent return 
data form located in AttachmentAppendix B.  Within one (1) business day of verbal 
notification of an inadvertent return, Sunoco will provide the DepartmentPADEP with an 
initial written report regarding the inadvertent return on the form approved by the 
Department.PADEP.  Each item of the form shall be fully addressed by Sunoco;SPLP. 
 
 

 
The Pennsylvania Clean Streams Law regulations require that when any pollutant 
discharged into surface or groundwater, including sewers, drains and ditches, the person 
spilling the substance or the person owning the premises from which the substance is 
spilled must notify PADEP immediately. Therefore, for all returns in aquatic resources, 
SPLP will notify the appropriate PADEP regional emergency number immediately upon 
return discovery: 

 

• PADEP Southwest Regional Office: 412-442-4000 

• PADEP Southcentral Regional Office: 866-825-0208 

• PADEP Southeast Regional Office: 484-250-5900 

• PA Fish and Boat Commission Bureau of Law Enforcement: 717-705-7861 
SWRO: 814-445-8974, SCRO: 717-486-7087, SERO: 717-626-0228 

• Other agencies that will be notified: 

o U.S. Army Corps of Engineers 
Pittsburgh District: 412-395-7155 
Baltimore District: 410-962-3670 
Philadelphia District: 215-656-6728 

o Local agencies and municipalities who are downstream users of water, as 
applicable (see Water Supply Plan supplied with the Project’s E&S Plan) 

 

Following notification to the appropriate emergency/regulatory numbers, SPLP’s ECCEPM 
will notify the following individuals via e-mail submittal of the inadvertent return form 
located in AttachmentAppendix B. This will consist of the initial reporting of the return and 
open consultation and further reporting to the PADEP/USACE in regards to  the return. 
The further consultations will be in regards to remediation approval, restoration approval, 
and the need for appropriate approval/permits. The inadvertent return data form will 
be used to document the consultation and approvals and report final 
remediation/restoration. 



HDD Inadvertent Return Assessment, Preparedness, Prevention and Contingency Plan Page 11 

 

  

Formatted: Normal, Centered, Line spacing:  Multiple 0.06 li

Formatted: Font: 8 pt

 
After submission of the initial written report, every five (5) business days thereafter, 
SunocoSPLP will provide the Department with weekly interim written reports regarding 
any inadvertent return until a final report is submitted.  The interim and final reports shall 
be submitted on the forms attached in Appendix B or as otherwise approved by the 
Department.  For each report submitted, SunocoSPLP shall fully address each item of the 
form.  SunocoSPLP will provide the Department with a monthly status report regarding all 
HDDs and inadvertent returns (“Status Report”).  The Status Report shall provide the 
status for each HDD (designating whether the HDD is scheduled, in the pilot bore stage, 
in the reaming state, or complete) and the status of each inadvertent return (contained, 
contained and remediation underway, or fully remediated).  

 

• PADEP Southwest Regional Environmental Group Manager (Dana Drake, Abbey 

Owoc, and Aileen Evan) 

• PADEP Southcentral Regional Compliance Specialist (Scott Williamson, Andrea 

Blosser, and Ronald Eberts, Jr.) 

• PADEP Southeast Regional Compliance Specialist (John Hohenstein, Desiree 

Henning-Dudley, and Frank DeFrancesco) 

• USACE Pittsburgh District Permit Reviewer (Jared Pritts) 

• USACE Baltimore District Permit Reviewer (Debby Nizer) 

• USACE Philadelphia District Permit Reviewer (David Caplan) 

• PGC – for returns on state game lands (Nathan Havens) 

• DCNR – for returns on state forests and parks (David Mong) 

• USFWS – Project Reviewer (Pamela Shellenberger) 

• USFWS – Project Reviewer (Brian Scofield) 

 

Abbey Owoc | Environmental Group Manager 
Department of Environmental Protection Southwest Regional Office 
 
Dana Drake | Environmental Program Manager 
Phone: 412.442.4149 
dadrake@pa.gov 
 
Abbey Owoc | Environmental Group Manager 
Phone: 412.442.5219 
aowoc@pa.gov 
 
Aileen Evan 
Phone: 412.442.4127 
aevan@pa.gov 
 
Department of Environmental Protection | Waterways and Wetlands Program 
400 Waterfront Drive | Pittsburgh, PA 15222 Phone: 412.442.5219 
aowoc@pa.gov 

 
 

Department of Environmental Protection South-central Regional Office 
 
Scott Williamson | Environmental Program Manager 
Phone: 717.705.4799 
scwilliams@pa.gov 
 
Andrea Blosser | Environmental Group Manager 
Phone: 717.705.4763 
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ablosser@pa.gov 
  
Ronald Eberts Jr. | Compliance Specialist 
Phone: 717.705.4819 
reberts@pa.gov 
 
Department of Environmental Protection | Waterways and Wetlands Program South-
central Regional Office 
909 Elmerton Avenue | Harrisburg, PA 17110 

mailto:ablosser@pa.gov
mailto:reberts@pa.gov
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Phone: 717.705.4819 
reberts@pa.gov 
  
Department of Environmental Protection Southeast Regional Office 
 
John Hohenstein | Civil Engineer Manager 
Phone: 484.250.5171 
johohenste@pa.gov 
 
Desiree Henning-Dudley | Environmental Group Manager 
Phone: 484.250.5984 
dhenningdu@pa.gov 
 
Frank DeFrancesco | Compliance Specialist 
Phone: 484.250.5161 
fdefrances@pa.gov 
 
Department of Environmental Protection | Waterways and WetlandWetlands Program 
2 East Main Street | Norristown, PA 19401 
Phone: 484.250.5161 
fdefrances@pa.gov 
 
Jared N. Pritts 
Senior Regulatory Specialist 
U.S. Army Corps of Engineers, Pittsburgh District William S. Moorehead Federal 
Building 
1000 Liberty Avenue, Suite 2200 
Pittsburgh, Pa 15222 
Office: (412) 395-7251 
jared.n.pritts@usace.army.mil 

 

Debby Nizer 
U. S. Army Corps of Engineers 
Baltimore Dist., Regulatory Branch, PA Section 
P. O. Box 1715 

  CENAB-OPR-P/Second Floor 
  2 Hopkins Plaza 

    Baltimore, MD 21203-171521201 
Phone: 410-962-6085 
debby.nizer@usace.army.mil 

 
David J. Caplan 
Biologist, Applications Section II 
Regulatory Branch 
U.S. Army Corps of Engineers 
John Wanamaker Building, 6th Floor 
100 Penn Square East 
Philadelphia, PA 19107 
215-656-6731 (office) 
David.J.Caplan@usace.army.mil 

 

David E. Mong 
Forest Program Specialist - Right of Way Administration 
Department of Conservation & Natural Resources 
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Bureau of Forestry/Central Office – Operations Section 
400 Market Street, 6th Floor 
Harrisburg, PA 17105 
Office Phone: 717-783-7947 
dmong@pa.gov 

 

Nathan Havens 
Right-of-Way Administrator 
PA Game Commission, Bureau of Wildlife Habitat Management 
Real Estate Division 
2001 Elmerton Avenue 
Harrisburg, PA 17110 

717-787-4250, x3619 
nhavens@pa.gov 

 
Pamela Shellenberger 
U.S. Fish & Wildlife Service 
Pennsylvania Field Office 
110 Radnor Rd; Suite 101 
State College, PA 16801 
814 234-4090 x7459 
Pamela_shellenberger@fws.gov 

 

Brian Scofield 
U.S. Fish & Wildlife Service 
Pennsylvania Field Office 
110 Radnor Rd; Suite 101 
State College, PA 16801 
814 234-4090 
Brian_scofield@fws.gov 

 

Other Notifications 
 

The existing environment in regards to public and private water supply in proximity to and 
downstream of the Project has been evaluated and described with inwithin the Water 
Supply Plan. Existing location data, as well as consultations with supply providers, 
provided the basis for identification of potential risks and concerns. Notifications to private 
and public water supply owners and/or operators will be implemented in accordance with 
the Water Supply Planprocedures described above. 

 
County Conservation Districts shall be notified in depending on the county of occurrence: 

 

County Conservation Districts 

Washington County 
2800 North Main Street, Suite 105, Washington, PA 14301 

724-705-7098 

Allegheny County 
River Walk Corporate Centre, 33 Terminal Way, Suite 325B, 
Pittsburgh, PA 15219 

 

412-241-7645 

Westmoreland County 
J. Roy Houston Conservation Center, 218 Donohoe Road, 
Greensburg, PA 15601 

 

724-837-5271 

Indiana County 
625 Kolter Drive, Suite 8, Indiana, PA 15701 

724-471-4751 
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Cambria County 
401 Candlelight Drive, Suite 229, Ebensburg, PA 15931 

814-472-2120 

Blair County 
1407 Blair Street, Hollidaysburg, PA 16648 

814-696-0877 

Huntingdon County 
10605 Raystown Road, Suite A, Huntingdon, PA 16652 

814-627-1627 

Juniata County 
146 Stoney Creek Drive, Suite 4, Mifflintown, PA 17059 

717-436-8953 

Perry County 
P.O. Box 36, 31 West Main Street, New Bloomfield, PA 17068 

717-582-8988 

Cumberland County 
310 Allen Road, Suite 301, Carlisle, PA 17013 

717-240-7812 

York County 
118 Pleasant Acres Road, York, PA 17402 

717-840-7430 

Dauphin County 
1451 Peters Mountain Road, Dauphin, PA 17018 

717-921-8100 

Lebanon County 
2120 Cornwall Road, Suite 5, Lebanon, PA 17042 

717-277-5275 

Lancaster County 
1383 Arcadia Road, Room 200, Lancaster, PA 17601 

717-299-5361 

Berks County 
1238 County Welfare Road, Suite 200, Leesport, PA 19533 

610-372-4657 

Chester County 
688 Unionville Road, Suite 200, Kennett Square, PA 19348 

610-925-4920 

Delaware County 
Rose Tree Park Hunt Club, 1521 N. Providence Road, Media, 
PA 19063 

 

610-892-9484 

 

 

6.6 SPECIAL WATER SUPPLY PROCEDURES  
 

Prior to the start of any HDD in a particular location, SPLP will offer all landowners with a 
private water supply source located within 450 feet from the HDD alignment an alternative 
temporary water supply (e.g., water buffalo with potable water adequate for purposed 
served) that will be installed and maintained, at SPLP’s expense, for the entire period of 
the HDD.  Installations shall be approved as required with local zoning/building 
ordinances.  

 

If a landowner who had not previously been connected to a temporary water supply reports 
a complaint of an impact to his or her water supply, SPLP will immediately respond to the 
complaint and provide the landowner with bottled drinking water.  If the complaint occurs 
on a Monday-Saturday, an alternative temporary water supply (e.g., water buffalo) will be 
provided to the landowner within 24 hours.  If the complaint occurs on a Sunday or a 
holiday, or if an alternative temporary water supply cannot otherwise be provided within 
24 hours, SPLP will offer the landowner temporary accommodations, at SPLP’s expense, 
until such time as a temporary alternative water supply can be installed.  Temporary 
alternative water supply will be provided at SPLPs expense until SPLP restores or 
replaces the impacted water supply to the satisfaction of the property owner. 
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For each landowner with a private water supply located within 450 feet from the HDD 
alignment, SPLP will offer to collect water supply samples, before during and after the 
HDD, at SPLP’s expense. Sampling shall address quantity (yield) (unless the well is not 
accessible) and quality of the existing source, in compliance with Appendix B of the Water 
Supply Assessment, Preparedness, Prevention and Contingency Plan. Once available, 
sampling results shall be made available to PADEP within 24 hours of a request by PADEP 
for the results.  If any impact to a private water supply attributable to pipeline construction 
is identified after post-construction sampling, SPLP will restore or replace the impacted 
water supply to the satisfaction of the private water supply owner. 

 

This Section supplements the Water Supply Assessment, Preparedness, Prevention and 
Contigency Plan and does not relieve SPLP of its obligation to comply with that Plan fully. 

 

7.0 SPECIAL BOG TURTLE AREA PROCEDURES 

Final consultation with the USFWS (letter dated October 31, 2016) resulted in the 
identification of a single HDD that would require special bog turtle inadvertent return 
procedures. The drill of Wetland A54 and A55 in Lancaster County are occupied bog turtle 
habitats and both wetlands will be drilled with a single HDD. In accordance with USFWS 
final determination letter, activities at this HDD site (listed in Attachment A and highlighted 
in yellow) includesinclude pre-construction and during construction procedures to ensure 
no bog turtles are negatively impacted, and outlines a contingency plan for inadvertent 
returns at this special concern area. 

 

As discussed, the primary potential environmental impact associated with HDD revolves 
around the use of drilling fluids. Inadvertent return of drilling fluids is a potential 
environmental concern in general and is of particular concern to the USFWS and SPLP in 
regards to potential impacts to bog turtles. Although implementation of the HDD crossing 
method represents one of the highest levels of avoidance of impacts (by 
minimizing/avoiding open trench excavation and the operation of construction equipment 
in the wetland), the purpose of this IR Plan is to present SPLP’s plan to further minimize 
potential impacts to bog turtles associated with all phases of the HDD process and in 
particular in the event of an inadvertent return. The objectives of this section of this 
contingency plan are: 

 

• Avoid impacts to the bog turtle. 

• List known or potential bog turtle habitats. 

• Ensure that project work areas and wetlands are clearly defined on engineer 
approved project plans. 

• Ensure all construction contractors are appropriately trained on the identification 
of this species and its biology, the notification procedures, and implementation of 
this contingency plan. 

• Ensure bog turtle wetlands/areas are marked prior to construction and that all work 
areas are appropriately defined (e.g., staked) according to project plans. 

• Ensure bog turtle wetlands/areas are sealed off/protected from construction 
activities. 

• Provide daily inspection of contractor activities to ensure compliance with project 
work plans. 

• Provide daily inspection of the HDD alignment and adjacent areas for timely 
detection of inadvertent returns. 

• Ensure all appropriate notifications are made to the USFWS, United States Army 
Corps of Engineers (USACE) and PADEP, and all other applicable regulatory 
agencies in a timely manner and that all required documentation is completed as 
identified in this document. 
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7.1 PRE-CONSTRUCTION ACTIVITIES 

All construction, including professional survey personnel will be trained on implementation 
of this plan, the identification of this species and its biology, and the location of the areas 
of particular concern. All construction personnel, Environmental Inspector (EI), and on- 
site bog turtle Specialist (BT Specialist) will be provided with the necessary project plans, 
mapping, permits, authorized impacts, clearance letters, conservation plans, and this 
contingency plan prior to the start of construction activities. 

 

To reduce the risk of unintentional damageimpacts to bog turtles and their habitats, a BT 
Specialist will inspect the surveyed (e.g. staked) entrance and exit locations and access 
roadways associated with the HDD prior to disturbance to ensure that they are not sited in 
bog turtle habitat and in accordance with project plans (A BT Specialist is defined as an 
individual 

 
 

holding a Pennsylvania Fish and Boat Commission a Scientific Collector’s Permit, and a 
Special Permit to survey for and handle bog turtles species pursuant to 58 PA Code 75.4). 
In addition, the boundary of the bog turtle habitat nearest to the work areas will be temporarily 
marked to ensure no activities are unintentionally conducted within bog turtle wetlands 
and work is restricted to approved work-spaces. Under the direction of the BT Specialist, 
silt fence will be installed between wetlands and work areas to also prevent bog turtles 
from entering construction work spaces. Under the direction of the BT Specialist, some 
areas of herbaceous vegetation may require clearing so that inspection of the area for bog 
turtles can be made easier. In accordance with the USFWS determination letter, SPLP 
has also agreed to implement groundwater monitoring and bog turtle radio-telemetry study 
at the Wetland A54/A55 drill that will occur preconstruction, during, and post-construction. 

 

7.2 CONSTRUCTION ACTIVITIES 

All procedures implemented by the drilling contractor discussed previously in this 
contingency plan to reduce the potential for, identification, and notification of inadvertent 
returns will be implemented at all HDDs. At the bog turtle HDD of Wetlands A54 and A55, 
inspection of the work areas and compliance with the project plans will be carried out daily 
by the BT Specialist. In addition, when drilling commences the BT Specialist will inspect 
all disturbed upland areas and silt fencing multiple times for bog turtles and inadvertent 
returns. In addition, each wetland will be inspected once-daily for the occurrence of 
inadvertent returns, including the surfacing of ground water by the BT Specialist. Multiple, 
daily inspections for inadvertent returns within the wetlands areas were determined 
unnecessary and a one-time daily inspection would reduce the direct disturbance of 
normal behaviors if turtles are present. These inspections will continue until drilling is 
completed and the inadvertent return risk in the wetlands has been removed. Only if the 
drilling contractor suspects an inadvertent return as determined from the drilling progress 
and monitoring of the drilling fluids would more than one daily inspection of the wetlands 
for returns be performed. SPLP has also agreed to implement a vibration monitoring study 
at the Wetland A54/A55 drill. 

 

7.3 BOG TURTLE OBSERVATIONS AND HANDLING 

Construction personnel will be trained to report all turtle observations to the EI immediately 
upon siting. All bog turtle observations that are not in harm’s way will be documented 
within project logs and reported to the USFWS/USACE/PADEP within the final report. 
Documentation will include dates, times, photographs, and behavior. Additional, 
protection measures should be considered depending on where bog turtles are observed 
in relation to project areas. 
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Bog turtles observed in harm’s way shall be handled by the BT Specialist assigned to the 
area and only if handling is determined necessary to remove the risk of injury or death. 
Other project personnel are allowed to move turtles small distances, but only in cases of 
immediate danger. Otherwise steps to passively remove the threat and allow the turtles 
to continue normal behavior may be determined to be the best course of action. Bog 
turtles will only be moved to an area within the same wetland, only to a distance necessary 
to remove the threat. Additional silt fence installation may be required in the area to 
prevent turtles from returning to areas that presented the threat. Removal or relocation of 
the construction activity in that particular area will also be considered if practicable to 
completing the drill. Any bog turtles found within harm’s way will be reported to the 
USFWS immediately as an incident and how it was handled. 

 

7.4 RESPONSE TO INADVERTENT RETURNS 

The HDD contractor shall immediately notify the lead Construction Inspector (CI) and 
Environmental Inspector (EI) of any sudden losses in returns or any inadvertent return to 
the surface. If a return is observed, the HDD contractor will take reasonable measures to 
eliminate, reduce, or control the return. The actions to be taken will depend on the location 
and time of return, site specific geologic conditions, and the volume of the return. The EI 
or CI will notify the SPLP’s Environmental Compliance Coordinator (ECC)EPM with the 
initial details of the return upon discovery. 

 

7.4.1 INADVERTENT RETURNS IN BOG TURTLE WETLANDS/STREAMS 

If the return is identified within bog turtle wetlands and/or streams, drilling operations will 
be temporarily suspended to allow the EI and BT Specialist to appropriately quantify the 
return, document its location, photograph the return, assess the potential to impact to the 
resource(s), and report the incident to SPLP’s ECC. Information about the return will be 
recorded and updated as necessary as a running report on the data form provided in 
AttachmentAppendix B. SPLP’s ECC is responsible for completion of the data form 
with the assistance of the EI, BT Specialist, and environmental compliance contractor. 
Each form will be updated as new information is learned about the return and as activities 
to restore the area occur. The general reporting will be “Initial”, “Interim”, and then 
“Final”. The initial, interim, and final reports will comprehensively document the return 
from initial discovery/notification through final restoration. 

 
ALL inadvertent returns at the Wetland A54/A54A55 bog turtle HDD are to be 
reported to the appropriate agencies in accordance with Section 6.5 and 
additional notifications provided below. 

 
Containment, clean-up, and restoration activities that would require the installation 
of construction matting, placement of materials in the wetland or waterway, or the 
entry of construction vehicles and equipment are not allowed without prior 
PADEP/USACE/USFWS approval. If upon reporting the incident, and under further 
consultation with the agencies, the return is determined to be significant enough to warrant 
containment, clean-up, and restoration via mechanical  methods, then the following 
procedures will be followed: 

• Draft containment and restoration plan, outlining the limits, types, and duration of 
disturbances, will be submitted to the PADEP/USACE/USFWS for review and 
approval. 

• Appropriate aquatic resource encroachment permits will be applied for depending 
on levels and types of disturbances required to clean up the material. 

• Approved activities would only be implemented under the close, full-time 
supervision of the assigned EI. 

• Drilling operations will resume when the return is contained and successfully 
remediated. The return area will continue to be monitored during the daily 
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inspection. 
 

One exception to ceasing drilling operations would be a return of drilling fluids during the 
pipe pullback process. Ceasing operations would pose significant risk of causing the 
pulled pipe to be stuck and not able to resume. 

 

7.4.2 CONTAINMENT &AND CLEAN-UP MATERIAL AND EQUIPMENT 

The HDD contractor will be required to have the necessary containment and clean-up 
equipment on-site and/or readily available for use. At a minimum, a combination of some 
or all of the following material and equipment should be on site and in ample supply 
depending on the extent of sensitive areas: 

 

• Spill sorbent pads and booms 

• Compost filter socks 

• Straw bales (certified weed-free) 

• Wood stakes 

• Sand bags 

• Silt fence 

• Plastic sheeting 

• Corrugated plastic pipe 

• Shovels 

• Push brooms 

• Centrifugal, trash and sump pumps 

• Vacuum truck 

• Rubber tired or wide track back hoe 

• Bobcat (if needed) 

• Storage tanks (if needed) 

• Floating turbidity curtain (may be considered for use on large streams)Timber 
(enough to cross 50% of the wetland length need to be readily available) 

 

If necessary, a 24-hour outside emergency response company may be called in for 
assistance (such as Enviroserve – 1-800-642-1311). 

 

7.4.3 NOTIFICATIONS 

Notifications will be carried out in accordance with Section 6.5, however all returns at the 
HDD of Wetland A55/A54 will also be reported to the following agencies: 

 

 
Pamela Shellenberger 
U.S. Fish & Wildlife Service 
Pennsylvania Field Office 
110 Radnor Rd; Suite 101 
State College, PA 16801 
814 234-4090 x7459 
Pamela_shellenberger@fws.gov 

Brian Scofield 
U.S. Fish & Wildlife Service 
Pennsylvania Field Office 
110 Radnor Rd; Suite 101 
State College, PA 16801 
814 234-4090 
Brian_scofield@fws.gov 
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Andrew McDonald 
Department of Environmental Protection 
Waterways and Wetlands Program 
South-central Regional Office 
909 Elmerton Avenue 
Harrisburg, PA 17110 
Phone: 717.705.4776 
anmcdonald@pa.gov 

Kathy Gipe 
Pennsylvania Fish and Boat 
Commission 
c-kgipe@pa.gov 

Cumberland County 
Debby Nizer 
U. S. Army Corps of Engineers 
Baltimore Dist., Regulatory Branch, PA 
Section 
P. O. Box 1715 
CENAB OPR-O/Second Floor 
2 Hopkins Plaza 
Baltimore, MD 21203-171521201 
Phone: 410-962-6085 
DEBBY.NIZER@usace.army.mi 

Berks (Baltimore District), York 
Counties 
Mike Danko 
U. S. Army Corps of Engineers 
Carlisle Regulatory Field Office 
401 Louther Street, Suite 205 
Carlisle, PA 17013 
Phone: 717-249-8730 

Berks (Philadelphia District), Chester 
(Philadelphia District), Delaware, Counties 
Bill Jenkins, Chief, Applications Section 
U. S. Army Corps of Engineers 
Wanamaker Building 
100 Penn Square East 
Philadelphia, PA 19107-3390 
Phone: 215-656-6726 
 

Chester (Baltimore District), 
Lancaster, Lebanon Counties 
Pat Strong 
U. S. Army Corps of Engineers 
Baltimore Dist., Regulatory Branch, PA 
Section 
P. O. Box 1715 
Baltimore, MD 21203-1715 
Phone: 410-962-1847 
 

 

 
 

8.0 OTHER SPECIAL AREA PROCEDURES 

In Cambria County a northeastern bulrush population is located in the vicinity of the HDD 
of Wetland L62 and M59. The proposed HDD will begin on the southeast side of the 
access road approximately 150-ft southeast of the northeastern bulrush population, 
continue for approximately 1684-ft, and end approximately 1534-ft northwest of the 
northeastern bulrush population location. There will be no travel through or tree clearing 
between the exit and entry points at this HDD. An EI will ensure the contractor is well 
aware of that the drill is under and the drill activities are nearby a sensitive population of 
plants. The EI will ensure construction fencing will be installed and no access signs placed 
on the northwest side off the access road to avoid potential inadvertent use of the area for 
travel through or other unplanned activities. Access will be limited between the HDDs to 
foot-travel for inspection of inadvertent returns and any professional land survey that may 
be required. The area will be regularly inspected for compliance. Notifications in 
accordance with Section 5.4 will be required, which includes the USFWS. Some HDDs 
are designed to avoid cultural resources. Notification to the PHMC will be made if ground 
disturbance is requirerequired of any remedial actions that occur in these areas as a result 
of an inadvertent return. 

 

9.0 FINAL SUMMARY REPORT 

A final summary report will be prepared at the end of the project to document the 
implementation of the drilling method and the IR Plan. Number of drills, duration of drills, 
number of returns, return characteristics, inspection results and observations, lessons 
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learned, and recommendations will all be discussed within this report. 
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HDD 

 

 
Aquatic Resource 

Crossed 

 

 

 
County 

 

 
PADEP 

Region 

Travel and 

Clearing 

LOD/Travel 

LOD 

 

 
EV 

Wetland 

 
Bog Turtle 

Occupied 

Wetland 

 

PA-WA-0072.0000-SR* 

No Aquatic Resources 

Impacted 
 

Washington 
 

Southwest 
   

PA-WA-0074.0000-RR S7 Washington Southwest    

 

PA-WA-0102.0000-SR 

No Aquatic Resources 
Impacted 

 

Washington 
 

Southwest 
   

 

 

PA-WA-0103.0000-RD* 

 

 

S250, S16 

 

 

Washington 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WA-0106.0000-SR 

No Aquatic Resources 

Impacted 
 

Washington 
 

Southwest 

ROW - Travel 

LOD 
  

 

PA-WA-0111.0000-SR 

No Aquatic Resources 

Impacted 
 

Washington 
 

Southwest 

ROW - Travel 

LOD 
  

PA-WA-0119.0000-RD S129, S280 Washington Southwest    

 

PA-WA-0119.0003-RD 

No Aquatic Resources 

Impacted 
 

Washington 
 

Southwest 
   

PA-WA-0127.0000-RR* S131, S130, W43 Washington Southwest    

 

PA-WA-0164.0000-RD 

No Aquatic Resources 

Impacted 
 

Washington 
 

Southwest 

ROW - Travel 

LOD 
  

 

PA-WA-0171.0000-RR* 
 

S28, S27, S142 
 

Washington 
 

Southwest 

ROW - Travel 

LOD 
  

PA-WA-0172.0000-RD S29 Washington Southwest    

PA-WA-0176.0000-RR S121 Washington Southwest    

 

 

PA-AL-0001.0000-RR 

 

No Aquatic Resources 

Impacted 

 

 

Allegheny 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

PA-AL-0033.0000-RD S163 Allegheny Southwest    

 

 

PA-WM1-0012.0000-RR 

 

 

S122, S222 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-WM1-0020.0000-WX 

 

 

S224 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-WM1-0023.0000-RD* 

 

 

S172 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-WM1-0039.0000-RD 

 

 

S181, S226 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WM1-0042.0000-WX 
 

S182 
 

Westmoreland 
 

Southwest 
   

 

 

PA-WM1-0044.0000-RD 

 

 

S184 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WM1-0054.0000-RD 
 

S228, S227, W68 
 

Westmoreland 
 

Southwest 
   

 

 

PA-WM1-0072.0000-RD* 

 

 

S198 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 
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PA-WM1-0088.0000-RR* 

 

 

S199 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WM1-0111.0000-RD 
 

S202, S201 
 

Westmoreland 
 

Southwest 
   

 

 

PA-WM1-0144.0000-RD 

 

 

S215, W61 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WM1-0157.0000-RD 

No Aquatic Resources 

Impacted 
 

Westmoreland 
 

Southwest 
   

 

PA-WM2-0021.0000-RD* 

S-Q5, S-Q8, S-Q7, S- 

Q9, Q6, Q7, Q8 
 

Westmoreland 
 

Southwest 
   

 

PA-WM2-0021.0000-RD-16* 

S-Q5, S-Q8, S-Q7, S- 
Q9, Q6, Q7, Q8, Q4 

 

Westmoreland 
 

Southwest 
   

 

 

PA-WM2-0064.0000-WX* 

 

 

Pond-O4 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-WM2-0064.0000-WX-16* 

 

 

Pond-O4 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-WM2-0090.0000-RD 

S-P20, S-P19, P13, 
P14, 

Pond-P3 

 

Westmoreland 
 

Southwest 

ROW - Travel 

LOD 
  

 

PA-WM2-0090.0000-RD-16 
 

S-P20, Pond-P3 
 

Westmoreland 
 

Southwest 

ROW - Travel 

LOD 
  

 

 

PA-WM2-0093.0000-RD* 

 

 

S-O61, O45 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-WM2-0093.0000-RD-16* 

 

 

S-O61, O45 

 

 

Westmoreland 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

PA-IN-0000.0001-WX S-J55, N28, J52 Indiana Southwest    

PA-IN-0000.0001-WX-16 S-J55, S-J56, N28 Indiana Southwest    

 

PA-IN-0002.0000-RR 
 

S-J57 
 

Indiana 
 

Southwest 

ROW - Travel 

LOD 
  

 

PA-IN-0002.0000-RR-16 
 

S-J57, P1 
 

Indiana 
 

Southwest 

ROW - Travel 

LOD 
  

PA-IN-0019.0000-RR S-J58, J53 Indiana Southwest    

PA-IN-0019.0000-RR-16 S-J58, J53 Indiana Southwest    

PA-IN-0022.0000-RD* S-O113, O77 Indiana Southwest    

PA-IN-0022.0000-RD-16* S-O113, O77, N61 Indiana Southwest    

 

PA-IN-0025.0000-RD 

No Aquatic Resources 

Impacted 
 

Indiana 
 

Southwest 
   

 

PA-IN-0025.0000-RD-16 

No Aquatic Resources 

Impacted 
 

Indiana 
 

Southwest 
   

PA-IN-0048.0000-RD N57, N56 Indiana Southwest    

PA-IN-0048.0000-RD-16 N57, N56 Indiana Southwest    

PA-IN-0086.0000-RD* S-N66, N34 Indiana Southwest  EV  

 

PA-IN-0086.0000-RD-16* 

S-N65, S-N66, N34, 
N35 

 

Indiana 
 

Southwest 
  

EV 
 

 

PA-CA-0016.0000-RD* 

S-N42, S-N41, N25, 

N26, N27 
 

Cambria 
 

Southwest 
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PA-CA-0016.0000-RD-16* 
 

S-N41, N25, N26, N27 
 

Cambria 
 

Southwest 
   

 

PA-CA-0023.0000-RD* 

S-N39, S-O43, S-N36, S- 

O44, N20, N24 
 

Cambria 
 

Southwest 
   

 

 

PA-CA-0023.0000-RD-16* 

 

S-N39, S-O43, S-N36, S- 

O44, N20, N24, O35 

 

 

Cambria 

 

 

Southwest 

   

 

PA-CA-0047.0000-SR* 

S-CC8, CC16, CC19, 

CC17 
 

Cambria 
 

Southwest 

ROW - Travel 

LOD 
  

 

PA-CA-0047.0000-SR-16* 

S-CC8, CC16, CC19, 

CC17 
 

Cambria 
 

Southwest 

ROW - Travel 

LOD 
  

 

 

PA-CA-0069.0000-RD* 

 

 

S-N34, S-N17, N18 

 

 

Cambria 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-CA-0069.0000-RD-16* 

 

 

S-N34, S-N17, N18 

 

 

Cambria 

 

 

Southwest 

ROW - Travel 
and Clearing 

LOD 

  

PA-CA-0089.0000-RR* S-K33, K31 Cambria Southwest    

PA-CA-0089.0000-RR-16* S-K33, K31 Cambria Southwest    

PA-CA-0091.0016-RD* M59, L62 Cambria Southwest  EV  

PA-CA-0091.0016-RD-16* M59, L62 Cambria Southwest  EV  

 

PA-BL-0001.0021-RD* 
 

BB120 
 

Blair 
 

Southcentral 

ROW - Travel 

LOD 
 

EV 
 

 

PA-BL-0001.0021-RD-16* 
 

BB120 
 

Blair 
 

Southcentral 

ROW - Travel 

LOD 
 

EV 
 

PA-BL-0001.0027-RD* S-M69, M49, M79 Blair Southcentral  EV  

PA-BL-0001.0027-RD-16* S-M69, M49, M79 Blair Southcentral  EV  

 

 

PA-BL-0001.0032-RD* 

 

No Aquatic Resources 

Impacted 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-BL-0001.0032-RD-16* 

 

No Aquatic Resources 

Impacted 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-BL-0001.0048-RR* 

 

 

S-BB48, BB58 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

 

 

EV 

 

 

 

PA-BL-0001.0048-RR-16* 

 

 

S-BB48, BB58 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

 

 

EV 

 

 

 

PA-BL-0001.0094-WX* 

 

S-L77, S-L76, S-BB95, S- 

BB92, L55, L54, L56 

 

 

Blair 

 

 

Southcentral 

  

 

EV 

 

 

 

PA-BL-0001.0094-WX-16* 

S-L77, S-L76, S-BB95, S- 
BB92, L55, L54, BB125, 

L56 

 

 

Blair 

 

 

Southcentral 

  

 

EV 

 

 

 

PA-BL-0122.0000-WX* 

 

S-M31, S-M32, S-M38, 

M24, M29 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

 

 

EV 

 

 

 

PA-BL-0122.0000-WX-16* 

 

S-M31, S-M32, S-M38, 

M24, M29 

 

 

Blair 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

 

 

EV 

 

PA-BL-0126.0000-RD* S-M33, S-M30, M26 Blair Southcentral  EV  

PA-BL-0126.0000-RD-16* S-M33, S-M30 Blair Southcentral    
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PA-HU-0019.0002-RD* 
 

S-Y7, S-Y6, S-Y5, Y7, Y6 
 

Huntingdon 
 

Southcentral 
   

PA-HU-0019.0002-RD-16* S-Y6, S-Y5, Y7, Y6 Huntingdon Southcentral    

 

PA-HU-0020.0007-RD 

No Aquatic Resources 

Impacted 
 

Huntingdon 
 

Southcentral 
   

 

PA-HU-0020.0007-RD-16 

No Aquatic Resources 

Impacted 
 

Huntingdon 
 

Southcentral 
   

 

 

PA-HU-0020.0008-SS2 

 

S-Y3, S-Y2, S-Y1, Y1, Y3, 

Y2, Y4 

 

 

Huntingdon 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-HU-0020.0008-SS2-16 

 

S-Y3, S-Y2, S-Y1, Y1, Y3, 

Y2, Y4 

 

 

Huntingdon 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

PA-HU-0020.0008-WX LK-2 Huntingdon Southcentral    

 

PA-HU-0020.0008-WX-16 
 

LK-2 
 

Huntingdon 
 

Southcentral 
   

 

PA-HU-0025.0000-RD3 

No Aquatic Resources 

Impacted 
 

Huntingdon 
 

Southcentral 
   

 

PA-HU-0025.0000-RD3-16 

No Aquatic Resources 

Impacted 
 

Huntingdon 
 

Southcentral 
   

PA-HU-0047.0000-RD* S-L46, L27 Huntingdon Southcentral    

 

PA-HU-0047.0000-RD-16* 

S-L46, S-L45, L27, Pond 

I4 
 

Huntingdon 
 

Southcentral 
   

PA-HU-0078.0000-WX* S-L28, S-L29 Huntingdon Southcentral    

 

PA-HU-0078.0000-WX-16* 
 

S-L28, S-L29 
 

Huntingdon 
 

Southcentral 
   

PA-HU-0106.0000-RD* S-K94, K70, K69 Huntingdon Southcentral    

PA-HU-0106.0000-RD-16* S-K94, K70, K69 Huntingdon Southcentral    

PA-HU-0110.0000-SR* S-K93, S-K91, K68 Huntingdon Southcentral    

PA-HU-0110.0000-SR-16* S-K93, S-K91, K68 Huntingdon Southcentral    

PA-JU-0004.0000-WX* S-K74, K60, K59 Juniata Southcentral    

PA-JU-0004.0000-WX-16* S-K74, K60, K59 Juniata Southcentral    

PA-PE-0002.0000-RD* S-L6, L2, L1 Perry Southcentral  EV  

PA-PE-0002.0000-RD-16* S-L6, L2, L1 Perry Southcentral  EV  

PA-CU-0015.0000-RD* S-I89, J40, I63, J40 Cumberland Southcentral    

PA-CU-0015.0000-RD-16* S-I89, J40, I63, J40 Cumberland Southcentral    

 

PA-CU-0053.0000-RD 
 

S-BB120, W177 
 

Cumberland 
 

Southcentral 

ROW - Travel 

LOD 
  

 

PA-CU-0053.0000-RD-16 
 

S-BB120, W177 
 

Cumberland 
 

Southcentral 

ROW - Travel 
LOD 

  

 

PA-CU-0062.0000-WX* 

S-J37A, S-J36, S-J37B, S- 

J41, J35, J35 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0062.0000-WX-16* 

S-J37A, S-J36, S-J37B, S- 

J41, J35 
 

Cumberland 
 

Southcentral 
   

PA-CU-0067.0000-RD* S-J34, J31 Cumberland Southcentral    

PA-CU-0067.0000-RD-16* S-J34, J31 Cumberland Southcentral    

PA-CU-0125.0001-WX* S-J18 Cumberland Southcentral    

 

PA-CU-0125.0001-WX-16* 
 

S-J18 
 

Cumberland 
 

Southcentral 
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PA-CU-0128.0000-WX* 

S-I53, S-I54, S-K45, 

K44, J9, J10 
 

Cumberland 
 

Southcentral 
   



 

 

 

 

PA-CU-0128.0000-WX-16* 

S-I53, S-I54, S-K45, 

K44, I36, J9, J10 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0136.0000-RD 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0136.0000-RD-16 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

PA-CU-0136.0002-WX S-I48, I32, I31 Cumberland Southcentral  EV  

 

PA-CU-0136.0002-WX-16 
 

S-I48, S-I50, I32, I31 
 

Cumberland 
 

Southcentral 
  

EV 
 

PA-CU-0136.0003-RD* S-I47, I30 Cumberland Southcentral  EV  

PA-CU-0136.0003-RD-16* S-I47, I30 Cumberland Southcentral  EV  

 

PA-CU-0136.0012-RD* 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0136.0012-RD-16* 

No Aquatic Resources 
Impacted 

 

Cumberland 
 

Southcentral 
   

 

PA-CU-0136.0020-RR* 

No Aquatic Resources 
Impacted 

 

Cumberland 
 

Southcentral 
   

 

PA-CU-0136.0020-RR-16* 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

PA-CU-0174.001* No Aquatic Resources 
Impacted 

Cumberland Southcentral    

PA-CU-0174.001-16* No Aquatic Resources 
Impacted 

Cumberland Southcentral    

 

PA-CU-0176.0014-RD* 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0176.0014-RD-16* 

No Aquatic Resources 
Impacted 

 

Cumberland 
 

Southcentral 
   

 

PA-CU-0176.0019-RD* 

No Aquatic Resources 
Impacted 

 

Cumberland 
 

Southcentral 
   

 

PA-CU-0176.0019-RD-16* 

No Aquatic Resources 

Impacted 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0189.0000-RD* 

S-I43, S-I41, S-I40, I27, 

I26, I25 
 

Cumberland 
 

Southcentral 
   

 

PA-CU-0189.0000-RD-16* 

S-I43, S-I41, S-I40, I27, 

I26, I25 
 

Cumberland 
 

Southcentral 
   

PA-CU-0203.0000-WX* S-I36, S-I34, I24 Cumberland Southcentral    

 

PA-CU-0203.0000-WX-16* 
 

S-I36, S-I34, I24 
 

Cumberland 
 

Southcentral 
   

 

PA-YO-0016.0000-RD* 

No Aquatic Resources 
Impacted 

 

York 
 

Southcentral 

ROW - Travel 
LOD 

  

 

PA-YO-0016.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

York 
 

Southcentral 

ROW - Travel 

LOD 
  

 

 

PA-YO-0040.0002-RD* 

 

No Aquatic Resources 

Impacted 

 

 

York 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-YO-0040.0002-RD-16* 

 

No Aquatic Resources 

Impacted 

 

 

York 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-YO-0063.0000-RR* 

 

 

S-A22, A18, BB1 

 

 

York 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-YO-0063.0000-RR-16* 

 

 

S-A22, A18, BB1 

 

 

York 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 
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PA-DA-0005.0000-RD* 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   



 

 

 

 

PA-DA-0005.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0019.0000-RD 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0019.0000-RD-16 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0020.0000-RD* 

No Aquatic Resources 
Impacted 

 

Dauphin 
 

Southcentral 
   

 

PA-DA-0020.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

 

 

PA-DA-0030.0000-RR 

 

 

S-C54, S-B70 

 

 

Dauphin 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-DA-0030.0000-RR-16 

 

 

S-C54, S-B70 

 

 

Dauphin 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

PA-DA-0039.0000-RD* S-A75, CC22 Dauphin Southcentral    

PA-DA-0039.0000-RD-16* S-A75, CC22 Dauphin Southcentral    

 

PA-DA-0056.0000-RD* 

S-B63, S-B62, S-B61, S- 

B60, C26, B58, B57 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0056.0000-RD-16* 

S-B63, S-B62, S-B61, S- 

B60, C26, B58, B57 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0063.0000-RD* 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

 

PA-DA-0063.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Dauphin 
 

Southcentral 
   

PA-LE-0001.0000-SR* S-A47, S-K18, J47 Lebanon Southcentral    

PA-LE-0001.0000-SR-16* S-A47, S-K18, J47 Lebanon Southcentral    

PA-LE-0005.0000-RD* S-A49 Lebanon Southcentral    

PA-LE-0005.0000-RD-16* S-A51, S-A49 Lebanon Southcentral    

 

PA-LE-0009.0000-RD* 

No Aquatic Resources 

Impacted 
 

Lebanon 
 

Southcentral 

ROW - Travel 

LOD 
  

 

PA-LE-0009.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Lebanon 
 

Southcentral 

ROW - Travel 

LOD 
  

PA-LE-0055.0000-RD* S-A17 Lebanon Southcentral    

PA-LE-0055.0000-RD-16* S-A17 Lebanon Southcentral    

PA-LE-0117.0000-WX* S-C86, H13, H14 Lebanon Southcentral    

PA-LE-0117.0000-WX-16* S-C86, H13, H14 Lebanon Southcentral    

PA-LA-0004.0000-SR S-K35, S-K34, K32 Lancaster Southcentral  EV  

PA-LA-0004.0000-SR-16 S-K35, S-K34, K32 Lancaster Southcentral  EV  

 

 

PA-LA-0014.0000-SR* 

 

S-A82, S-A83, S-A79, S- 

A78, S-A77, A55, A54 

 

 

Lancaster 

 

 

Southcentral 

  

 

EV 

 

 

BT 

 

 

PA-LA-0014.0000-SR-16* 

 

S-A82, S-A83, S-A79, S- 

A78, S-A77, A55, A54 

 

 

Lancaster 

 

 

Southcentral 

  

 

EV 

 

 

BT 

 

PA-BR-0032.0000-RD 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 

ROW - Travel 

LOD 
  

 

PA-BR-0032.0000-RD-16 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 

ROW - Travel 

LOD 
  

 

PA-BR-0075.0000-RD* 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 
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PA-BR-0075.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 
   

 

PA-BR-0079.0000-RD* 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 
   

 

PA-BR-0079.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Berks 
 

Southcentral 
   

 

 

PA-BR-0138.0001-RD* 

 

 

Pond-B3 

 

 

Berks 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-BR-0138.0001-RD-16* 

 

 

Pond-B3 

 

 

Berks 

 

 

Southcentral 

ROW - Travel 
and Clearing 

LOD 

  

 

PA-BR-0181.0000-RD* 

S-J51, S-A58, S-A57, 
J48 

 

Berks 
 

Southcentral 
   

 

PA-BR-0181.0000-RD-16* 

S-J51, S-A58, S-A57, 

J48, A37 
 

Berks 
 

Southcentral 
   

PA-CH-0088.0000-RD* S-Q86, S-Q83, Q77 Chester Southeast    

 

PA-CH-0088.0000-RD-16* 

S-Q86, S-Q83, Q77, 

Q76 
 

Chester 
 

Southeast 
   

 

PA-CH-0100.0000-RD* 
 

S-H10, H17 
 

Chester 
 

Southeast 

ROW - Travel 

LOD 
  

 

PA-CH-0100.0000-RD-16* 
 

S-H11, S-H10, H17 
 

Chester 
 

Southeast 

ROW - Travel 
LOD 

  

 

PA-CH-0111.0000-RD* 

S-C89, S-C90, S-C87, S- 
C92, C43 

 

Chester 
 

Southeast 
   

 

PA-CH-0111.0000-RD-16* 

S-C89, S-C90, S-C87, S- 

C91, S-C92, C43 
 

Chester 
 

Southeast 
   

 

PA-CH-0124.0000-RD 

S-H3, S-C69, S-C68, S- 

C67, S-H4, C37 
 

Chester 
 

Southeast 
  

EV 
 

 

PA-CH-0124.0000-RD-16 

S-H3, S-C69, S-C68, S- 

C67, S-H4, C37 
 

Chester 
 

Southeast 
  

EV 
 

PA-CH-0127.0000-RD S-H5 Chester Southeast    

PA-CH-0127.0000-RD-16 S-H5 Chester Southeast    

 

PA-CH-0135.0000-RD 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0135.0000-RD-16 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0138.0000-RD* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0138.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

PA-CH-0167.0000-RD* S-C63, S-C64 Chester Southeast    

PA-CH-0167.0000-RD-16* S-C63, S-C64 Chester Southeast    

 

PA-CH-0199.0000-RD* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0199.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

PA-CH-0212.0000-RD* S-C60, S-C59, S-C61 Chester Southeast    

 

PA-CH-0212.0000-RD-16* 
 

S-C60, S-C59, S-C61 
 

Chester 
 

Southeast 
   

PA-CH-0219.0000-RD S-B81, S-B79, B71 Chester Southeast    

PA-CH-0219.0000-RD-16 S-B81, S-B79, B71 Chester Southeast    
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PA-CH-0245.0000-RD S-B79 Chester Southeast    

PA-CH-0245.0000-RD-16 S-B79 Chester Southeast    

 

PA-CH-0256.0000-RR 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

PA-CH-0256.0000-RR-16 K21 Chester Southeast    

 

PA-CH-0261.0000-RD* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0261.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0277.0000-RD* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0277.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

PA-CH-0290.0000-RD S-H30 Chester Southeast    

PA-CH-0290.0000-RD-16 S-H30 Chester Southeast    

 

PA-CH-0326.0000-RD* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0326.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0326.0004-SR* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0326.0004-SR-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0326.0006-RD* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0326.0006-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0355.0000-RD* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0355.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0370.0000-RD* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0370.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0383.0003-SR* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0383.0003-SR-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0413.0000-RD* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

 

PA-CH-0413.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0420.0000-RD* 

No Aquatic Resources 

Impacted 
 

Chester 
 

Southeast 
   

 

PA-CH-0420.0000-RD-16* 

No Aquatic Resources 
Impacted 

 

Chester 
 

Southeast 
   

PA-CH-0421.0000-RD* S-B35 Chester Southeast    

PA-CH-0421.0000-RD-16* S-B35 Chester Southeast    

 

PA-DE-0008.0000-RD* 

No Aquatic Resources 

Impacted 
 

Delaware 
 

Southeast 
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PA-DE-0008.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Delaware 
 

Southeast 
   

PA-DE-0016.0000-RD* S-B52, S-B54, B51 Delaware Southeast  EV  
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PA-DE-0016.0000-RD-16* S-B55, S-B54 Delaware Southeast    

 

PA-DE-0032.0000-RD* 

No Aquatic Resources 

Impacted 
 

Delaware 
 

Southeast 
   

 

PA-DE-0032.0000-RD-16* 

No Aquatic Resources 

Impacted 
 

Delaware 
 

Southeast 
   

PA-DE-0046.0000-RD* S-C40, S-C42, C21 Delaware Southeast    

PA-DE-0046.0000-RD-16* S-C40, S-C42 Delaware Southeast    

 

PA-DE-0074.0000-RD 

S-C23, S-C25, S-C24, S- 
C26, C10 

 

Delaware 
 

Southeast 
  

EV 
 

 

PA-DE-0074.0000-RD-16 

S-C23, S-C25, S-C24, S- 

C26, C10 
 

Delaware 
 

Southeast 
  

EV 
 

 

PA-DE-0100.0000-RR* 
 

S-I2, I1 
 

Delaware 
 

Southeast 

ROW - Travel 

LOD 
 

EV 
 

 

PA-DE-0100.0000-RR-16* 
 

S-I2, I1 
 

Delaware 
 

Southeast 

ROW - Travel 

LOD 
 

EV 
 

 

 

PA-DE-0104.0008-WX 

 

 

S-H37, S-H41, S-H39 

 

 

Delaware 

 

 

Southeast 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-DE-0104.0008-WX-16 

 

 

S-H37, S-H41, S-H39 

 

 

Delaware 

 

 

Southeast 

ROW - Travel 
and Clearing 

LOD 

  

PA-DE-0104.0023-RR S-I18, I16, BA5, BA6 Delaware Southeast    

PA-DE-0104.0023-RR-16 S-I18, I16, BA5, BA6 Delaware Southeast    

 

 

PA-DE-0104.0025-RD 

 

 

S-H43, S-H44 

 

 

Delaware 

 

 

Southeast 

ROW - Travel 
and Clearing 

LOD 

  

 

 

PA-DE-0104.0025-RD-16 

 

 

S-H43, S-H44 

 

 

Delaware 

 

 

Southeast 

ROW - Travel 
and Clearing 

LOD 

  

*Indicates a private water well is within 150450 ft of the HDD. Wells were identified using DCNR's PAGWIS data. 

and landowner outreach. See Water Supply Assessment Plan in Attachment 12B for additional actions related to 

water wells. 
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SPLP PENNSYLVANIA PIPELINE PROJECT 

HORIZONTAL DIRECTIONAL DRILLING – INADVERTENT RETURN REPORT FORM 
 

IR TRACKING ID  

REPORT DATE:  

REPORT 
INITIAL/UPDATE/FINAL: 

 

PADEP PERMIT NO:  

USACE PERMIT NO:  

RESOURCE(S):  

LOCATION 
COORDINATES: 

 

LOCATION DESCRIPTION:  

MATERIAL(s) RELEASED:  

DESCRIPTION OF THE 
RELEASE: 

 

QUANTITY:  

AERIAL EXTENT:  

T&E / BOG TURTLE 
SUMMARY: 

 

TROUT STREAM / EV 
WATER: 

 

PADEP EMERGENCY 
NOTIFICATION: 

 

NUMBER:  

DATE:  

TIME:  

PERSON:  

CASE NO:  

NOTES:  

PADEP WATERWAYS 
NOTIFICATION: 

 

PHONE / EMAIL:  

DATE:  

TIME:  

PERSON:  

NOTES:  

USACE REGULATORY 
NOTIFICATION: 

 

PHONE / EMAIL:  

DATE:  

TIME:  
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PERSON:  

NOTES:  

USFWS NOTIFICATION:  

PHONE / EMAIL:  

DATE:  

TIME:  

PERSON:  

NOTES:  

IMEADIATE ACTION:  

CORRECTIVE MEASURES 
SUMMARY: 

 

MONITORING PLAN:  

RESTORATION PLAN:  

MAP: See attached 

PHOTOGRAPH(S): See attached 

SPLP POC:  

RESTORATION STATUS:  

ROOT CAUSE:  

IR PLAN REVISIONS:  
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MAP: 
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PHOTOS: 
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APPENDIX C 
 

Inadvertent Return Risk Assessments 
(provided under separate cover) 
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The table below lists the drills on ME1 projects that had returns and indicates whether or not 
there is an associated ME2 drill. The corresponding risk assessment reports state that there 
was an inadvertent return on ME1 and describes the nature of the return. The risk 
assessment reports speak to the inadvertent return likelihood, potential impacts and severity, 
and mitigation measures. 

 
 

ME1 

Drill # 

ME1 

Drill 

Size 

ME2 

Drill 

ME2 

Drawing 

Drill Name Township County Latitude Longitude 

HDD 4 8” No   Upper 

Frankford 

Cumberland 40.2451 -77.3619 

HDD 5 8” No   Upper 

Frankford 

Cumberland 40.2451 -77.3497 

HDD 

10 

8” Yes PA-LE- 

0117.0000 

Creek & T307 Heidelberg Lebanon 40.2854 -76.2394 

HDD 

13 

8” No   West 

Cocalico 

Lancaster 40.2827 -76.1580 

HDD 

14 

8” No   West 

Cocalico 

Lancaster 40.2838 -76.1112 

HDD 

22 

8” Yes PA-CH- 

0088.0000 

Pennsylvania 

Turnpike 76 

Upper 

Uwchlan 

Chester 40.0896 -75.7300 

HDD 

23 

8” Yes PA-CH- 

0111.0000 

Park Road Upper 

Uwchlan 

Chester 40.0751 -75.7024 

HDD 

23 

8” Yes PA-CH- 

0124.0000 
 Upper 

Uwchlan 

Chester 40.089910 -75.730608 

HDD 

24 

8” No   Edgmont Delaware 39.9406 -75.4943 

 12” Yes PA-WA- 

0103.0000 

Linden Creek 

Rd 

North 

Strabane 

Washington 40.2354 -80.1373 

 12” Yes PA-AL- 

0033.0000 

Hayden Blvd Elizabeth Allegheny 40.2210 -79.8480 

 12” Yes PA-WM1- 

0088.0000- 

RR 

Northern 

Southern 

Railway 

Jeanette Westmoreland 40.3300 -79.6326 

 12” Yes PA-WM1- 

0039.0000- 

RD 

Kalamazoo 

Road 

Sewickley Westmoreland 40.2585 -79.6987 

 12” Yes PA-WA- 

0127.0000- 

RR 

Allegheny 

Valley RR 

Nottingham Washington 40.2356 -80.0907 

 12” Yes PA-WA- 

0171.0000- 

RR 

Wheeling and 

Lake Erie RR 

Union Washington 40.2308 -79.9966 

 

 

The following is presentation of individual inadvertent return risk assessments for each 
area planned for HDD with either a single 20-inch pipeline (Houston to Delmont section) or 
both the 20-inch and 16-inch pipeline. Final HDD drawings are found within Attachment 7 of 
the PADEP Joint Application for Permit. 
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